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2004 STATUS OF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the time & location listed below.)
Version Ill 04/01/04

APR 2004

TIME

DISTRICT

Noted Changes

Mon Apr 19th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Fri Apr 23rd

9:00 am - 11:00 am

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Tues Apr 27th

1:00 pm - 4:00 pm

Dist 10 - Stockton

Room #56 / 71 - "Stanislaus" Room
(in the basement)

1976 E. Charter Way

Thurs Apr 29th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

JUN 2004

TIME

DISTRICT

Noted Changes

Wed Jun 9th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Fri Jun 11th

9:00 am - 11:00 am

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Tues Jun 15th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Jun 17th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #1009 - "Mt. Whitney" Room
500 Main Street

JUL/AUG 2004

TIME

DISTRICT

Noted Changes

Wed Jul 28th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Fri Jul 30th

9:00 am - 11:00 am

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Tues Aug 3rd

1:00 pm - 4:00 pm

Dist 10 - Stockton

Room #56 / 71 - "Stanislaus" Room
(in the basement)

1976 E. Charter Way

Thurs Aug 5th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room

500 Main Street

Note: Any changes from the previous schedule are shown bold and on the right of the meeting date listed.




2004 STATUS OF PROJECT REVIEW MEETINGS
(All meetings will be held in the respective District at the location listed below.)
Version Il 04/01/04

SEP 2004 TIME DISTRICT Noted Changes
Dist 06 - Fresno
Wed Sep 8th 9:00 am - 12:00 noon Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100
Dist 05 - Atoll Building
Fri Sep 10th 9:00 am - 11:00 am "Manzanita" Room

1150 Laurel Lane

Tues Sep 14th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Sep 16th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #1009 - "Mt. Whitney" Room
500 Main Street

OCT 2004

TIME

DISTRICT

Noted Changes

Thurs Oct 21st

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Fri Oct 22nd

9:00 am - 11:00 am

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Tues Oct 26th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Oct 28th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

DEC 2004

TIME

DISTRICT

Noted Changes

Tues Dec 7th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Dec 9th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #1009 - "Mt. Whitney" Room
500 Main Street

Wed Dec 15th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Fri Dec 17th

9:00 am - 11:00 am

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Note: Any changes from the previous schedule are shown bold and on the right of the meeting date listed.




INFORMATION FIELDS

Updates to Schedules
Up-to-date Cost Estimates

PM (Project Manager) Assignments
DM (Design Manager) Assignments
EM (Environmental Mgr) Assignments
CM (Construction Mgr) Assignments

Project Name

Program Box (Right-hand upper box)

Co-Rte-PM, description
Phase Completion
Comments Box

CONTACTS

D5 SFP
D5 Program Manager
D6 SFP
D6 Program Manager
D9 SFP

D9 Program Mgr (sHopp/Minor) Brian McElwain

D10 SFP

D10 Program Manager

CR SFP

CR Program Manager

CR PMSU Manager
XPM Contact

PMCS/Doc Coord Contact

Website/GIS Coord
FMP Coordinator
FMP Coordinator

LEGEND

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager updates to XPM contact
Project Manager updates to PMCS contact
Single Focal Point (SFP) for District (updates to James Issertell)
Rochelle Simms, Calnet 8-425-3802

Scott Smith, Calnet 8-425-8152

Eddie Wirawan, Calnet 8-425-8675

Project Manager

Teresa Rix, Calnet 8-425-3433

PMCS group

Project Managers (update in FMP)

Project Managers

Tim Gubbins Calnet 8-629-3065
Val Houdyshell “  8-629-3069
Mike Rastegar “  8-425-3421
Teresa Rix “  8-425-3433
Craig Holste “  8-627-3143

8-627-4361
David Youmans 8-423-6192
Kim English “ 8-423-1964
Ihab Abouelfittouh “ 8-421-6897
Teresa Rix “  8-425-3433
Said Ismail “  8-425-3461

Sami Shwiyhat (CR & D10)

Calnet 8-425-3440

Danny Dibyantoro (D5, D6& D9) 8-425-3439
Lisa Pallesen (D5 & D9) 8-425-3434
Linda Wilkins (D6) 8-425-3435
Lydia Gomez (D10) “ 8-425-3418
Sarah Lesnikowski “ 8-425-3431
Carl Bivens (CR) “  8-425-3436
James Issertell “  8-425-8045

ACRONYMS PROGRAM BOX DEFINITIONS
APL Approved Project List TCRP Transportation Congestion
CR Central Region Relief Program
FMP File Maker Pro BR# Bill Reference Number
NBSSR Noise Barrier Scope XPM Expert Project Management
Summary Report Phase “PID” Candidate with approved PID
PDS Project Development Phase “Candidate” Candidate without “ PID
Support PDS Support Cost Component Only
PID Project Initiation Document (STIP projects only)
PMCS Project Management G13 Resourced for Support Costs
Control System (SHOPP projects only)
PMSU Project Management
Support Unit
TEA Transportation
Enhancement Activities
TRAMS Transportation Accounting

Management System

Revised 4/2/04
Please send revisions to Linda Wilkins



PROGRAM CODE SUMMARY

Program Code

Description

025.500 Grandfathered Interregional Improvement Program — IIP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement/Upgrade (HA21)

201.114 Bridge Widening (HA21)

201.120 Roadway Rehabilitation (HA22)

201.121 Pavement Preservation (HA22 — CAPM)

201.125 Long-Life Pavement Corridors (HA22)

201.130 Major Damage Restoration (HA23)

201.150 Roadway Protective Betterment (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation (HA22)

201.210 Highway Planting Restoration (HA25)

201.220 New Highway Planting (HB32)

201.240 Roadside Enhancement (HB34)

201.245 Beautification and Modernization (HB34)

201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities

201.325 Railroad/Highway At-Grade Crossing

201.351 Equipment Facilities (HA11)

201.352 Maintenance Facilities (HA12)

201.353 Office Facilities

201.354 Materials Labs

201.361 ADA New Curb Ramps (HB71)

204.735 TEA — Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA — Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project

600.620 Local Roads

600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities

600.675 RSTP/CMAQ Matching Funds

710.870 Traffic Congestion Relief Program TCRP

Rev. 2/9/04



STATUS OF PROJECTS

INDEX BY E/A
District 09

April 2, 2004

E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE
21311 _ 23 29900_ 47 31250_ 60
21340_ 15 29910_ 29 31260_ 31
21440_ 18 30010_ 40 31270_ 53
21460_ 19 30060_ 7 31280_ 36
21480_ 15 30070_ 12 31310_ 28
23770_ 17 30090_ 26 31380_ 31
24560_ 21 30140_ 10 31410_ 50
25800_ 16 30150_ 20 31420_ 3
26230_ 28 30160_ 27 31430_ 52
26350_ 6 30170_ 22 31450_ 10
26410_ 5 30180_ 22 31460_ 1
26870_ 25 30220_ 39 31480_ 51
26900_ 17 30270_ 63 31490_ 61
26950_ 12 30320_ 14 31510_ 61
26990_ 19 30330_ 1 31520_ 39
27310_ 16 30380_ 26 31540_ 64
28010_ 37 30410_ 7 31560_ 63
28430_ 23 30430_ 13 31580_ 64
28690_ 54 30440_ 27 31630_ 60
28750_ 9 30600_ 44 31660_ 9
28790_ 21 30620_ 41 31720_ 32
28810_ 24 30630_ 62 31730_ 45
28830_ 25 30640_ 62 31760_ 13
28980_ 45 30680_ 51 31770_ 11
29020_ 47 30700_ 34 31810_ 38
29040_ 48 30710_ 49 31820_ 58
29070_ 44 30750_ 42 31840_ 54
29410_ 37 30790_ 33 31860_ 56
29430_ 49 30800_ 65 31870_ 59
29450_ 35 30830_ 65 31880_ 38
29470_ 52 30950_ 29 31890_ 40
29510_ 34 31000_ 48 31900_ 57
29520_ 35 31060_ 8 31910_ 56
29550_ 18 31140_ 55 31930_ 59
29560_ 11 31150_ 5 31950_ 4
29680_ 46 31170_ 30 31960_ 3
29690_ 8 31180_ 46 31970_ 6
29700_ 36 31190_ 43 31980_ 57
29740_ 41 31200_ 58 31990_ 2
29760_ 43 31210_ 32 32000_ 2
29810_ 42 31220_ 53 32010_ 30
29870_ 33 31230_ 50 32030_ 55



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District

April 2, 2004

coO ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK

31250_ 60 MINOR

NORTH CONWAY SHOULDER EROSION

INY 0 L5703 29740_ 41 MINOR IN BISHOP AT THE BISHOP MAINTENANCE STATION CONST. COVERS FOR MATERIALS BUNKERS
BISHOP BUNKER COVERS

INY 0 L5505 29810_ 42 MINOR IN BISHOP "AT THE EQUIPMENT SHOP, WAREHOUSE," UPGRADE ELECTRICAL

"LAB,RADIO SHOP, & BUILDING MTCE."

ELECTRICAL UPGRADE AT MAINTENANCE FACILITY IN BISHOP

INY 0 L5948 30380_

INY 0 L5505 30710_
CONSTRUCT NEW RESTROOM AT SHOP 9

INY 0 L5506 30750_
DISTRICT 9/ SHOP 9 LANDSCAPE

INY 0 L5505 31060_
SHOP 29 REHABILITATION

INY 0 L5948 31190_

iNYO & MONO MTNC STATION LIGHTING REPLACEMENT

INY 0 L5708 31230_
DEATH VALLEY/BISHOP M.S.CANOPYS

INY 0 L5709 31170_
INDEPENDENCE M.S. TRUCK SHED

INY 0 L5709 31720_
INDEPENDENCE MAINTENANCE STATION E

INY 0 L5716 31410_
INYO/KERN NTCE, STA, LIGHTING

INY 0 L5948 31480_
MNT. PASS SIGN UPGRADE

INY 6 .1/8.4 28430_
LAWS CAPM

INY 127 17.5/29.5 30680_

INY 136 3.3/10.5 31210_

DOLOMITE LOOP CULVERTS

INY 168 A4l 30620_
INSTALL LOOP DETECTORS

INY 168 R13.5/R15.1 31150_
ROUTE 168 SHOULDER WIDENING

INY 168 16.1/ 29760_
MEADOW LANE DRAINAGE

INY 168 21/ 31430_
ZURICH PIT

INY 168 22.5/40.5 30630_

INY 190 9.8/ 140.7 31630_

190 R/W ACQUISITION

26 Candidate “IN INYO, MONO AND KERN COUNTY" AT VARIOUS LOCATIONS

49 MINOR IN BISHOP AT EQUIPMENT SHOP 29

22 MINOR IN BISHOP AT THE DISTRICT OFFICE

8 PID IN BISHOP AT SHOP 29

43 MINOR IN INYO AND MONO COUNTY AT VARIOUS MAINTENANCE
STATIONS

50 MINOR AT DEATH VALLEY AND BISHOP MAINTENANCE STATIONS
STATION

30 MINOR IN INDEPENDENCE AT INDEPENDENCE MAINTENANCE STATION

32 MINOR IN INYO CO AT THE INDEPENDENCE MAINTENANCE STATION

50 MINOR IN INYO AND KERN COUNTY AT VARIOUS MAINTENANCE
STATIONS

51 MINOR IN INYO/MONO & KERN COUNTIES ON ROUTE 395 AT VARIOUS
LOCATIONS

23 CLOSEOUT IN INYO AND MONO COUNTIES NEAR BISHOP FROM WYE ROAD
TO 0.2 KM SOUTH OF CHALFANT ROAD

51 MINOR NEAR SHOSHONE ON RTE. 127 FROM 1.8 KM N TO 21.1 KM N JCT.
RTE. 178 W & ON RTE. 190 FROM 4.0 KM E TO 8.0 KM E OF
DANTE'S VIEW ROAD

32 MINOR NEAR KEELER FROM 1.0 KM EAST OF OWENS RIVER BR. TO 3.5
KM WEST OF MALONE STREET . (KPX 5.3/16.9)

41 MINOR IN INYO AND MONO COUNTY ON VARIOUS ROUTES AT VARIOUS
LOCATIONS (KPX0.3;1.0;11.7;0.6;13.7

5 PID NEAR BISHOP FROM ED POWERS ROAD TO RED HILL ROAD (KP

R21.7/24.3)

43 MINOR NEAR BISHOP AT GRANDVIEW DRIVE 3.5 KM WEST OF ROUTE
395 (KP 25.9)

52 MINOR NEAR BIG PINE 0.5 KM EAST OF DEATH VALLEY ROAD (ZURIC
PIT) (KPX 33.8)

62 MAINT. IN INYO COUNTY NEAR BIG PINE AT VARIOUS LOCATIONS

60 MINOR NEAR LONE PINE FROM JCT. RTE. 395 TO JCT. RTE. 127

(KPX15.8/226.4)

SLOPE STABILIZATION

CONST. NEW RESTROOM AT SHOP 29

STORM WATER MITIGATION & LANDSCAPE

REMODEL SHOP FACILITIES

REPLACE EXISTING LIGHTING

CONSTRUCT CANOPY OVER WASH RACK

UPGRADE EXISTING FACILITY

REMODELING MAINTENANCE STATION

INSTALL ENERGY EFFICIENT LIGHTING

UPGRADE MTN. PASS SIGNS

RESURFACE EXISTING ROADWAY

MAINT. THIN BLANKET

REPLACE AND/OR ABANDON CULVERTS

TRAFFIC COUNT STATIONS

WIDEN SHOULDERS

DRAINAGE IMPROVEMENT

MATERIAL SITE RECLAMATION

THIN BLANKET OVERLAY

ESTABLISH R/W



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 09
April 2, 2004
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
INY 190 27.7133.7 29690_ 8 PID NEAR KEELER FROM 5.0 KM EAST OF THE JUNCTION OF STATE DRAINAGE IMPROVEMENTS
ROUTE 136 TO 1.6 KM WEST OF TALC CITY ROAD #5012 (KP
CENTENNIAL WASH DRAINAGE 44.6/54.2)
INY 190 65.9/ 66.5 28750_ 9 PID NEAR PANAMINT SPRINGS FROM 12.9 KM EAST OF PANAMINT ROCKFALL MITIGATION
VALLEY ROAD TO 16.1 KM WEST OF WILDROSE ROAD (KP
TOWNE PASS rockfall 106.1/107.0)
INY 190 88/ 31810_ 38 MINOR ININYO CO NEAR STOVE PIPE WELLS AT STOVE PIPE WELLS CONSTRUCT PULL-OUT
SAND DUNES (KP 141.6)
SAND DUNES PULL-OUT
INY 190 115.2/ 29470_ 52 MINOR NEAR FURNACE CREEK INN AT ZABRISKIE POINT ROAD DRAINAGE IMPROVEMENT
(KPX185.4-X188.6)
ZABRISKIE POINT DRAINAGE
INY 395 0/ 120 26870_ 25 Candidate IN INYO AT VARIOUS LOCATIONS SCAN/HAR SYSTEM
INYO SCAN
INY 395 RO/R8.6 29550_ 18 PA&ED NEAR LITTLE LAKE FROM THE KERN/INYO COUNTY LINE TO 1.6 ROADWAY REHABILITATION
KM SOUTH OF SOUTH LITTLE LAKE ROAD (KP R0.0/R13.9)
LITTLE LAKE REHAB
INY 395 0/129.4 31880_ 38 MINOR IN INYO AND MONO COUNTIES ON VARIOUS ROUTES AT VARIOUS UPGRADE SIGN PANELS
LOCATIONS
INYO-MONO GUIDE SIGNS
INY 395 R8.5/R11.8 31660_ 9 PID NEAR LITTLE LAKE FROM 1.8 KM SOUTH OF SOUTH LITTLE LAKE ROADWAY REHABILITATION
ROAD TO 1.9 KM SOUTH OF CINDER ROAD (KP R13.7/R19.0)
North Little Lake Rehab
INY 395 10/ 31270_ 53 MINOR NEAR LITTLE LAKE AT 1.0 KM SOUTH OF SOUTH LITTLE LAKE PURCHASE LAND FOR ENVIR. MITIGATION
ROAD (KPX 1.4)
LITTLE LAKE ROAD BIOLOGICAL MITIGATION
INY 395 11.7/25.8 31560_ 63 MAINT. IN INYO COUNTY NEAR COSO JUNCTION FROM 2.8 KM SOUTH OF CHIP SEAL PREVENTATIVE MAINTENANCE
CINDER ROAD TO 0.6 KM NORTH OF HAIWEE CANYON ROAD
COSO PCAPM
INY 395 17.9/ 30060_ 7 Candidate NEAR COSO JUNCTION AT COSO ROAD (KPX28.8) CONST NEW SB SRR
COSO SRRA
INY 395 R17.9/ 31450_ 10 PID NEAR COSO JUNCTION AT GILL STATION ROAD (KP 28.8) UPGRADE FOR ADA COMPLIANCE
Coso SRRA Rehab
INY 395 18.6/ 29070_ 44 MINOR IN INYO COUNTY - OLD COSCO MATERIAL SITE RECLAMATION MATERIAL SITE RECLAMATION
KP 29.93]
MATERIAL SITE PROJECT-2 ¢ )
INY 395 25.8/31.2 30140_ 10 PID IN INYO CO ON RTE 395 0.5 KM N OF HAIWEE CYN RD TO 2.9 KM N RESURFACE ROADWAY (PCAPM)
OF SAGE FLAT RD & 1.2 KM S OF ASH CR TO 2.6 KM N OF
sage flat pcapm COTTONWOOD CR (KP 41.5/50.2 & 66.5/73.4)
INY 395 25.8/31.2 30640_ 62 MAINT. IN INYO AND MONO COUNTIES AT VARIOUS LOCATIONS CHIP SEAL
INYO-MONO SEAL COAT
INY 395 29/ 31220_ 53 MINOR NEAR OLANCHA AT 0.6 KM NORTH OF SAGE FLAT ROAD (KPX CONSTRUCT SAND/SALT BUNKERS
46.7
OLANCHA/SAGE FLAT SAND/SALT BUNKERS )
INY 395 29.4/ 28690_ 54 MINOR NEAR COSO JUNCTION AT SAGE FLAT ROAD INSTALL WEATHER SENSING EQUIP.
INYO/MONO TRAFFIC OPS, IT PHASE Il
INY 395 30.5/ 26230_ 28 MINOR IN INYO COUNTY NEAR OLANCHA AT 0.8 KM NORTH OF SAGE CONSTRUCT DRAINAGE CHANNEL
FLAT DRIVE
SAGE FLAT DRAINAGE
INY 395 30.8/41.8 21340_ 15 PA&ED IN AND NEAR OLANCHA AND CARTAGO FROM 0.8 KM SOUTH OF CONSTRUCT 4 LANE EXPRESSWAY
LA AQUEDUCT BR. #48-10 TO 0.6 KM SOUTH OF ASH CREEK BR.
OLANCHA/CARTAGO FOUR-LANE 48-11 (KP 49.6/67.3)
INY 395 31.2/41.4 31970_ 6 Candidate IN & NEAR OLANCHA & CARTAGO FROM 0.2 KM S OF LA WIDEN SHOULDERS & PLACE RUMBLE STRIP
AQUEDUCT BRIDGE (NO. 48-10) TO 1.0 KM S OF ASH CREEK
Olancha/Cartago Roadway Improvement Project BRIDGE (NO. 48-11) (KP 31.2/41.4)
INY 395 31.3/129.5 31840_ 54 MINOR IN INYO AND MONO COUNTIES ON ROUTE 395 FROM 1.3 KM N OF SOFT BARRIERS
CARROL CREEK ROAD TO 1.2 KM S OF THE JCT OF RTE 270 "“(KP
INYO-MONO SOFT MEDIAN BARRIER RUMBLE INY 50.3/R208.4, MNO 0/R68.6)"
INY 395 34.4/ 30600_ 44 MINOR NEAR OLANCHA AT THE INTERSECTION OF SCHOOL ROAD AND INTERSECTION IMPROVEMENT

SCHOOL ROAD INTERSECTION

ROUTE 395 (KPX 55.4)



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 09
April 2, 2004
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
INY 395 41.3/ 32030_ 55 MINOR IN INYO AND MONO COUNTIES AT VARIOUS LOCATIONS MATERIAL SITE RECLAMATION
INY 395 54.8/ 59 31540_ 64 MAINT. IN & NEAR LONE PINE FROM 0.2 KM N OF DIAZ LAKE ROAD TO 0.4 PREVENTATIVE MAINTENANCE USING A THIN BLANKET
KM N OF PANGBORN LANE (KP 87.89/95.01) OVERLAY
LONE PINE PCAPM
INY 395 59/ 65.5 31580_ 64 MAINT. IN INYO COUNTY NEAR LONE PINE FROM 0.5 KM NORTH OF SEAL COAT
PANGBORN LANE TO 0.5 KM SOUTH OF LOS ANGELES
BAMA GATES PCAPM AQUEDUCT BRIDGE
INY 395 R65/R71.2 21440_ 18 PA&ED NEAR INDEPENDENCE FROM 1.2 KILOMETER SOUTH OF L.A. WIDEN TO 4 LANE EXPRESSWAY
AQUEDUCT BRIDGE # 48-14 TO 2.9 KILOMETERS SOUTH OF
MANZANAR FOUR-LANE MAZOURKA CYN. ROAD (KP 104.6/114.6)
INY 395 70.3/76.1 21480_ 15 PA&ED NEAR INDEPENDENCE FROM 4.3 KILOMETERS SOUTH MAZOURKA WIDEN TO 4 LANE EXPRESSWAY
CANYON ROAD TO 1.0 KILOMETER NORTH SHABBELL LANE (KP
INDEPENDENCE FOUR-LANE 113.1/122.5)
INY 395 74.9/ 28980_ 45 MINOR IN INYO AND MONO COUNTY AT VARIOUS LOCATIONS (KPX 120.5; RECLAMATION OF MATERIAL SITE
12.7; 85.1
MATERIAL SITE PROJECT-4 )
INY 395 75.5/77.3 32010_ 30 MINOR FROM 0.7 KM NORTH OF FORT INDEPENDENCE RD TO 7.3 KM S OF INSTALL SHOULDER RUMBLE STRIPS
BLACK ROCK SPRINGS RD (KP 121.5/124.4)
FORT INDEPENDENCE RUMBLE STRIPS
INY 395 77.3/91.6 21460_ 19 PA&ED NEAR INDEPENDENCE FROM 0.5 KILOMETER NORTH OF NORTH WIDEN TO 4 LANE EXPRESSWAY
FORT ROAD TO 0.2 KILOMETER SOUTH OF ELNA ROAD
BLACKROCK FOUR-LANE (KP124.4/147.4)
INY 395 83.9/ 30150_ 20 PS&E/RW NEAR INDEPENDENCE AT THE DIVISION CREEK ROADSIDE REHABILITATE EXISTING REST AREA
REST (KP 135.2)
NB DIVISION CREEK SRRA
INY 395 84/ 30330_ 1 Candidate NEAR INDEPENDENCE AT THE DIVISION CREEK SAFETY CONST. NEW SB SRR
ROADSIDE REST (KP 135.2)
SB DIVISION CREEK SRRA
INY 395 90.9/ 113 31770_ 11 PID ON US ROUTE 395 IN INYO & MONO COUNTIES AT THREE RESURFACE ROADWAY (PCAPM)
LOCATIONS "(KP INY-146.28/159.64,INY-162.22/" 181.85 &
KEOUGHS PCAPM MNO-0.0/10.9 - SB ONLY)
INY 395 99/100.8 28790_ 21 Construction IN INYO COUNTY AT BIG PINE FROM 0.5 KM SOUTH OF BUTCHER ROADWAY REHABILITATION
LANE TO SOUTH JUNCTION OF ROUTE 168 EAST
BIG PINE REHAB
INY 395 112.9/ 115 27310_ 16 PA&ED NEAR BISHOP FROM WARM SPRINGS ROAD TO JAY STREET IN "WIDENING, DIG OUTS, AC OVERLAY"
BISHOP (KP 181.7/185.1)
GOLF CLUB REHAB
INY 395 114.3/117.8 31460_ 1 Candidate NEAR BISHOP FROM SCHOBER LANE TO BARLOW LANE (KP DEVELOP CIRCULATION AND ALTERNATIVE ACCESS
183.9/189.6
Bishop Area Access and Circulation )
INY 395 115/ 129.5 30170_ 22 Construction IN AND NEAR BISHOP FROM JAY STREET TO THE MONO COUNTY RESURFACE ROADWAY (PCAPM)
LINE (PORTIONS) (KP 185.0/R208.4)
BISHOP / MILL CREEK CAPM
INY 395 117.8/122.4 25800_ 16 PA&ED NEAR BISHOP FROM BARLOW LANE TO SAWMILL ROAD "RECYCLE, WIDEN SHLDRS., AC OVERLAY"
(KPX189.6-X197.0)
ED POWERS REHAB
INY 395 118.6/ 31730_ 45 MINOR IN INYO COUNTY - BROCKMAN MATERIAL SITE RECLAMATION (KP MATERIAL SITE RECLAMATION
190.86;
MATERIAL SITE # 116 BROCKMAN )
KER 0 L5713 30800_ 65 MAINT. IN MOJAVE AT THE MOJAVE MAINTENANCE STATION REPAIR TRUCK BAY OVERHEAD DOORS
MOJAVE MS TRUCK BAY DOORS
KER 0 L5724 31820_ 58 MINOR IN KERN COUNTY AT THE TEHACHAPI MAINTENANCE STATION PURCHASE RIGHT OF WAY
TEHACHAPI SALT SHED R/W
KER 14 16.4/ 64.5 31870_ 59 MINOR IN KERN COUNTY AT VARIOUS LOCATIONS ON ROUTES 14 AND INSTALL ROUTE EXIT NUMBER SIGNS
59
KERN 14/58 CALNEXUS
KER 58 90.5/ 29870_ 33 MINOR NEAR TEHACHAPI AT EASTBOUND OFF-RAMP FROM RTE 202 (KP GRADE AND PAVE TO DRAIN RUNOFF
145.6)
TEHACHAPI SALT SHED PAVING
MNO 0 L5705 26350_ 6 Candidate NEAR LEE VINING FROM 2.6 KM SOUTH OF THE NORTH JUNCTION CONST. NEW MTCE. STATION

CRESTVIEW MAINTENANCE STATION

OF ROUTE 158



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 09
April 2, 2004
CO  ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
MNO 0 L5947 30270_ 63 MAINT. IN MONO COUNTY AT THE SONORA MAINTENANCE STATION REPLACE PCC APRON
SONORA APRON
MNO 0 L5712 30790_ 33 MINOR NEAR TOMS PLACE AT THE MCGEE CREEK MAINTENANCE STA. ADD MECHANICS FACILITY & WASH BAY
MC GEE CREEK MECHANICS FACILITY
MNO 0 L5717 30830_ 65 MAINT. NEAR SONORA JUNCTION AT THE SONORA MAINTENANCE INSTALL NEW CLARIFIER
STATION
MNO 0 L5717 31180_ 46 MINOR NEAR SONORA JCT. AT THE SONORA JUNCTION MAINTENANCE INSTALL EXHAUST FAN AT WASH BAY
STATION #5717
SONORA EXHAUSTIAN
MNO 0 L5710 31310_ 28 MINOR IN MONO COUNTY AT VARIOUS LOCATIONS INSTALL HOIST SYSTEMS
MONO SANDER RACKS
MNO 0 L5712 31140_ 55 MINOR NEAR TOM'S PLACE AT THE MCGEE CREEK MAINTENANCE INSTALL MOBILE HOME PADS
STATION
MCGEE CREEK M.S. MOBIL HOME PADS
MNO 0 L5717 31520_ 39 MINOR IN MONO COUNTY AT THE SONORA MAINTENANCE STATION CONSTRUCT MECHANICS FACILITY
SONORA MECHANIC'S FACILITY
MNO 0 L5712 31490_ 61 MINOR IN MONO COUNTY AT MC GEE CREEK AND SONORA TREE PLANTING TO SCREEN MTCE. STA.
MAINTENANCE STATIONS
MCGEE & SONORA TREE PLANTING
MNO 0 L5712 31510_ 61 MINOR IN MONO COUNTY AT THE MC GEE CREEK AND SONORA UPGRADE ELECTRICAL
MAINTENANCE STATIONS
MCGEE CREEK & SONORA ELECTRICAL
MNO 6 5.3/7.6 32000_ 2 Candidate ON US 6 IN THE COMMUNITY OF CHALFANT (KP 8.67/12.25) INTERSECTION IMPROVEMENTS
Chalfant Safety Improvements
MNO 108 0/15 30700_ 34 MINOR NEAR SONORA JUNCTION FROM TUOLUMNE COUNTY LINE TO DRAINAGE IMPROVEMENTS
JUNCTION ROUTE 395 (VARIOUS) (KPX 0.0/24.3)
SONORA DRAINAGE-IV
MNO 120 45.3/ 29680_ 46 MINOR NEAR BENTON HOT SPRINGS AT BLACK CANYON ROAD INSTALL CULVERTS
KPX072.9
BLACK CANYON DRAINAGE ( )
MNO 158 0/6 28810_ 24 CLOSEOUT IN MONO COUNTY IN AND NEAR JUNE LAKE FROM SOUTH RESURFACE ROADWAY
JUNCTION ROUTE 395 TO 0.2 KM NORTH OF POWER HOUSE
JUNE LAKE CAPM
MNO 158 0/1 31990_ 2 Candidate ON RTE 158 FROM THE SOUTH JUNCTION WITH US 395 TO NON-MOTORIZED ACCESS
NORTH SHORE DRIVE (KP 0.0/1.74)
SR 158 Improvements
MNO 158 1.8/2.1 31860_ 56 MINOR IN MONO COUNTY NEAR JUNE LAKE ON MOUNT DOWNS (KP UPGRADE CONTROL SYSTEM FOR AVALANCE SYSTEM
2.9/3.4 GAZEX;
JUNE LAKE GAZEX UPGRADE ) ( )
MNO 158 5.4/5.7 29510_ 34 MINOR NEAR JUNE LAKE FROM 0.8 KM SOUTH TO 0.3 KM SOUTH OF UPGRADE CULVERT
POWER HOUSE ROAD (KPX008.7-X009.2)
REVERSE CREEK DRAINAGE-II
MNO 167 2/ 29520_ 35 MINOR NEAR MONO LAKE AT 3.2 KM EAST OF JCT. ROUTE 395 INSTALL RSP
(KPX003.2)
WILSON CREEK RSP
MNO 182 71 31930_ 59 MINOR IN MONO CO NEAR BRIDGEPORT FROM 1.2 KM E OF THE PRE DESIGN MAPPING OF RIGHT OF WAY
JUNCTION WITH RTE 395 TO 0.2 KM W OF COUNTY DUMP ROAD
BRIDGEPORT BLM LAND ACQUISITION (KP 1.13/1.61)
MNO 203 4.3/4.9 30320_ 14 Candidate IN MAMMOTH FROM MAMMOTH KNOLLS ROAD TO VIEW POINT OVERSIGHT FOR PLANNING
ROAD - LT.
MAMMOTH LAKES ROUNDABOUT
MNO 203 R4.4/R4.7 24560_ 21 Construction IN MAMMOTH LAKES FROM MAMMOTH KNOLLS ROAD TO LAKE "REALIGN AND WIDEN,SIGNALS,ETC." CONSTRUCTION
MARY ROAD (TC=$2404 ; STATE=$0) (KP R7.1/7.6) OVERSIGHT ONLY
SR 203-NORTH VILLAGE
MNO 203 5.7/5.8 31910_ 56 MINOR IN MONO CO IN THE TOWN OF MAMMOTH LAKES FROM OLD SIDEWALK AND ADA NEW CURB RAMPS
MAMMOTH RD TO LAUREL MOUNTAIN RD (KP 9.17/9.35)
LAUREL SIDEWALKS
MNO 203 5.8/8.6 29450_ 35 MINOR IN MAMMOTH LAKES FROM OLD MAMOTH ROAD TO JUNCTION INSTALL CLOSED CIRCUIT TV

SR 203 TRAFFIC SURVEILLANCE

ROUTE 395 (KPX009.3-X013.8)



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 09
April 2, 2004
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
MNO 266 5/8 29700_ 36 MINOR NEAR OASIS FROM 1.1 KM NORTH OF JCT. RTE. 168 TO 6.0 KM INSTALL NEW CULVERTS
SOUTH JCT. RTE. 168 (KPX 8.0-X 12.9)
FISH LAKE VALLEY DRAINAGE
MNO 270 0/9.8 28830_ 25 Candidate NEAR BRIDGEPORT FROM JCT. RTE. 395 TO 9.5 KM EAST "OF CAPM - THICK BLANKET
COYOTE SPRINGS ROAD, EAST JCT." (KPX000.0-X015.8)
SR 270 CAPM
MNO 395 RO/R10.3 26900_ 17 PA&ED NEAR TOMS PLACE FROM 0.6 KILOMETER NORTH GORGE RD. TO "AC OVERLAY, SHLDR. WIDENING"
LOWER ROCK CREEK ROAD "(KP MON-0.0/16.6, INY-207.3/208.4)"
SHERWIN SUMMIT REHAB
MNO 395 0/120.5 31900_ 57 MINOR IN MONO CO AT VARIOUS LOCATIONS FROM PM 0.0 TO 120.5 (KP GUARDRAIL UPGRADE
0.0/193.9
MONO 395 GUARDRAIL UPGRADE )
MNO 395 4.6/ 29900_ 47 MINOR NEAR BISHOP AT 7.4 KM N OF INYO COUNTY LINE (KP 7.4) VISTA POINT IMPROVEMENTS
SHERWIN VISTA POINT (SB)
MNO 395 R9.9/R12.6 29560_ 11 PID NEAR TOMS PLACE FROM 1.0 KM SOUTH OF ROCK CREEK RD TO PAVEMENT REHABILITATION
2.1 KM SOUTH OF CROWLEY LAKE RD OC (KP R15.9/R20.3)
ROCK CREEK CAPM
MNO 395 R12.6/R58.3 30160_ 27 Candidate NEAR TOMS PLACE FROM 3.7 KM NORTH ROCK CREEK ROAD TO RESURFACE ROADWAY (CAPM)
JCT. RTE. 167 (PORTIONS) (KPX20.3-93.8)
LONG VALLEY/CEMETARY CAPM
MNO 395 13.5/75.4 31280_ 36 MINOR NEAR TOMS PLACE 0.8 KM S OF CROWLEY "LAKE DR OC, & NEAR INSTALL CMS SIGNS
BRIDGEPORT 1.4" KM S OF JCT RTE 182 (KP 21.7 & 121.3)
TRAFFIC OPS, IT PHASE |
MNO 395 13.9/ 31980_ 57 MINOR IN MONO COUNTY ON US 395 AT THE CROWLEY LAKE ADA RETROFIT OF CATTLEGUARD
OVERCROSSING (KP 22.4)
MNO 395 19.9/ 29020_ 47 MINOR IN MONO COUNTY ON RTE 395 (KP 32.03) MATERIAL SITE RECLAMATION
MATERIAL SITE PROJECT-3
MNO 395 24.3/25.7 29410_ 37 MINOR NEAR TOM'S PLACE FROM 0.6 KM NORTH OF HOT CREEK FISH INSTALL DEER FENCE
HATCHERY TO 8.0 KM SOUTH OF MAMMOTH SCENIC LOOP RD (KP
MAMMOTH FENCE 39.11/41.36)
MNO 395 32.4/ 30070_ 12 PID NEAR CRESTVIEW 0.5 KM SOUTH OF OWENS RIVER ROAD AT REHABILITATE ROADSIDE REST FOR ADA COMPLIANCE
) o THE CRESTVIEW ROADSIDE REST (KP 52.1)
Crestview Rest Area Rehabilitation
MNO 395 32.4/ 31000_ 48 MINOR NEAR CRESTVIEW AT THE CRESTVIEW SAFETY ROADSIDE CONNECT WATER SOURCE
REST (KPX 52.1)
CRESTVIEW SRR PHASE Il
MNO 395 36.1/93.1 30180_ 22 Construction NEAR CRESTVIEW FROM 0.6 KM S OF BALD MTN. RD TO LITTLE RESURFACE ROADWAY (PCAPM)
WALKER RD (PORTIONS) (KP 58.1/149.7)
SANDHOUSE / DEVIL'S GATE CAPM
MNO 395 44.5/51.3 21311_ 23 CLOSEOUT IN MONO COUNTY NEAR LEE VINING FROM 2.4 KM SOUTH OF WIDEN HIGHWAY
SOUTH JUNCTION ROUTE 120 TO 1.0 KM NORTH OF JUNCTION
RUSH CREEK FOUR-LANE ROUTE 120
MNO 395 46.6/ 29040_ 48 MINOR NEAR LEEV INING AT CITY CAMP ROAD STATE MATERIAL SITE RECLAMATION OF MATERIAL SITE
#190 (KPX075.0)
BASELINE 1 (PROJECT 5)
MNO 395 52.8/55.9 26990_ 19 PA&ED NEAR LEE VINING FROM 0.5 KILOMETER SOUTH PICNIC GROUNDS WIDEN SHLDRS. & CONST. PULLOUTS
ROAD TO 0.3 KM N/O CEMETERY ROAD (KP 85.0/90.0)
MONO LAKE SHOULDER WIDENING
MNO 395 52.8/ 53 31380_ 31 MINOR NEAR LEE VINING FROM 0.3 KM SOUTH TO 0.2 KM NORTH PICNIC INSTALL GAZ.EX AVALANCHE SYSTEM
GROUNDS ROAD (KPX85.0/85.3)
LEE VINING GAX EX AVALANCHE SYSTEM
MNO 395 57.8/60.2 26410_ 5 PID NEAR MONO LAKE FROM 0.6 KILOMETER SOUTH RTE 167 TO 0.3 WIDEN TO 4 LANES
KILOMETER NORTH CONWAY RANCH ROAD (KP 93.0/96.9)
CONWAY RANCH PASSING LANE
MNO 395 62.4/62.8 26950_ 12 PID IN MONO COUNTY FROM 2.1 KM SOUTH OF VIRGINIA LAKES ROAD SLOPE STABILIZATION
(KP 100.4/101.1)
CONWAY VISTA CUT
MNO 395 63/ 63.3 30950_ 29 MINOR IN MONO COUNTY NEAR LEE VINING FROM 0.8 KM SOUTH TO 0.3 SLOPE PLANTING PHASE II
KM SOUTH OF VIRGINIA LAKES ROAD
CONWAY SLOPES PHASE Il
MNO 395 66/ 68 30430_ 13 PID NEAR MONO LAKE FROM 4.0 KM NORTH VIRGINIA LAKES ROAD TO WIDEN SHOULDERS & CONST. PULLOUTS

North Conway Shoulder Widening

2.9 KM SOUTH JCT. RTE. 270 (KP 106.2/109.4)



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 09
April 2, 2004
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
MNO 395 69.6/ 106.3 30090_ 26 Candidate NEAR BRIDGEPORT FROM JUNCTION RTE. 270 TO 0.8 KM S/O RESURFACE ROADWAY (CAPM)
SWAUGER CANYON ROAD (PORTIONS) (KPX112.0/171.1)
GREEN LAKE / WALKER CANYON CAPM
MNO 395 72.8/73.4 31960_ 3 Candidate US 395 JUST SOUTH OF BRIDGEPORT NEAR POINT RANCH 1.4 CURVE CORRECTION
. KM TO 2.3 KM NORTH OF GREEN CREEK ROAD IN THE
Point Ranch Curve BRIDGEPORT VALLEY (KP 117.2/118.1)
MNO 395 73/118 30440_ 27 Candidate IN MONO COUNTY ON ROUTE 395 AT VARIOUS LOCATIONS CONSTRUCT PASSING LANES
. (KPX117.5-189.9)
Mono Passing Lanes
MNO 395 75.7/76.1 30220_ 39 MINOR NEAR BRIDGEPORT FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF CHANNELIZATION
JACK SAWYER RD. (KPX121.8/122.5)
JACK SAWYER TURN LANE
MNO 395 76.4/76.8 29910_ 29 MINOR IN MONO COUNTY AT BRIDGEPORT FROM HAYES STREET TO REPLACE SIDEWALKS
KIRKWOOD STREET
BRIDGEPORT SIDEWALKS
MNO 395 86/ 86.4 31260_ 31 MINOR IN MONO COUNTY NEAR SONORA JUNCTION FROM 1.3 KM SOUTH DRAINAGE IMPROVEMENT
OF SWAUGER LANE
SWAUGER CANYON ROAD DRAINAGE IMPROVEMENTS
MNO 395 91/ 94 31200_ 58 MINOR NEAR SONORA JUNCTION FROM 1.0 KM SOUTH OF BURCHAM ENVIR. MITIGATION LAND BANK
FLAT ROAD TO 0.3 KM NORTH OF SKONORA JUNCTION
SONORA JCT. LAND BANK (KPX146.4/151.3)
MNO 395 91/91.5 31420_ 3 Candidate NEAR SONORA JUNCTION FROM 4.3 KM SOUTH TO 3.5 KM SOUTH CURVE CORRECTION / REALIGNMENT
OF JUNCTION ROUTE 108 (KPX 146.4-147.3)
Lemus Curve
MNO 395 93/120.5 31760_ 13 PID IN MONO COUNTY FROM LITTLE WALKER "ROAD, 1.1 KM RESURFACE ROADWAY (PCAPM)
SOUTHEAST OF SONORA" JCT TO THE CALIFORNIA/NEVADA
WALKER PCAPM STATE LINE NEAR TOPAZ (KP 149.6/193.9)
MNO 395 94/ 106 30410_ 7 Candidate IN MONO COUNTY ON ROUTE 395 AT VARIOUS LOCATIONS (KP ROCK FALL MITIGATION
151.3/170.6)
SONORA JUNCTION ROCK FALL MITIGATION
MNO 395 96.5/ 30010_ 40 MINOR NEAR SONORA JUNCTION AT 0.8 KM N/O WEST WALKER RIVER SLOPE CORRECTION
BRIDGE #47-11 (KPX155.3)
BUS CURVE ROCKFALL
MNO 395 109.3/ 29430_ 49 MINOR NEAR COLEVILLE AT MILL CANYON ROAD (KPX175.9) INSTALL CULVERT
MILL CANYON DRAINAGE
MNO 395 109.7/115.3 28010_ 37 MINOR NEAR COLEVILLE FROM 0.5 KM SOUTH OF LARSON LANE TO 1.0 CONST. LEFT TURN POCKET
KM NORTH OF TOPAZ LANE (KPX176.5-X185.6)
TOPAZ-LARSON TURN LANE
MNO 395 114.7/ 31950_ 4 Candidate SOUTH EAST SIDE OF THE INTERSECTION OF TOPAZ LANE/US SCENIC PULLOUT
. - 395 AT TOPAZ LANE (KP 184.59)
N. Mono County Public Facility Access
MNO 395 117.9/119.4 23770_ 17 PA&ED NEAR TOPAZ FROM 1.4 KM NORTH RTE. 89 TO 0.8 KM SOUTH OF REALIGN & CURVE CORRECTION
NEVADA STATE LINE (KPX189.7-X192.2)
HIGH POINT CURVE REALIGNMENT
MNO 395 119/ 120.5 31890_ 40 MINOR IN MONO CO AT TOPAZ LAKE FROM 3.28 KM N OF THE JUNCTION DRAINAGE SYSTEM REPLACEMENT

TOPEZ DRAINAGE

WITH ROUTE 89 TO THE NEVADA STATE LINE (KP 191.5/193.9)



STIP CANDIDATES

(State Transportation | mprovement Program)

Projects listed in this section are in the planning phase (* K”
phase) to develop project initiation documents (Project Sudy
Report or Project Scope Summary Report, aka PSR or PSSR)
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download  3/24/2004

PMCS Download 3/26/2004

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information

1 ]09-31460 K INY -395-114.3/ 0444 Bl SHOP AREA ACCESS AND Candidate XPM| No | Deliverv| ﬂ| Yes|
Cl RCULATI ON Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2004
NEAR BISHOP FROM SCHOBER LANE TO BARLOW DEVELOP CIRCULATION AND ALTERNATIVE
LANE (KP 183.9/189.6) ACCESS Prog Code Component
075.600
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 Structure Est $0
Env Federal Act District Est $0
Total Con Est $0
PM Brad Mettam PH# (760) 872-5214 R/W Est $0
i Agreements

DM Bart Delacruz PH# (760) 872-0630 Type Agency Name Date
EM Mike Donahue PH# (559) 243-8157
CM Rob Sanchez PH# (760) 872-0656

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 7/1/2003 12/1/2003 8/1/2004 1/1/2005 5/1/2005
- - - - - 15
Completed

Project Comments

First PDT 6/20/03

Second PDT 1/7/04

Third PDT 3/8/04

First Public Meeting 6/26/03

Second Public Meeting 1/15/04

Dist-FA Phase County-Raoute-Past Mile PPNO

Project Name

Project Phase

Program Information

2 109-30330 K INY -395 - 84/ 0416 SB DI VI SI ON CREEK SRRA Candidate XPM|_No Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2006
NEAR INDEPENDENCE AT THE DIVISION CREEK CONST. NEW SB SRR
SAFETY ROADSIDE REST (KP 135.2) Prog Code Component
075.600
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND__ Act Parcels__1  Utilities_ 1  sgructure Est $1,400
Env Federal __FI Act District Est $1,000
Total Con Est  $2,400
PM Bryan Winzenread PH# (760) 872-0730 R/W Est $77
. . Agreements
DM Lori Butler PH# (559) 230-3134 Tvoe Agency Name Date
EM Mike Donahue PH# (559) 243-8157
CM Rob Sanchez PH# (760) 872-0656
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 10/1/2000 2/8/2001 4/9/2001 6/24/2001 6/1/2004 90
Completed  1/29/2001 2/15/2001 4/15/2001 7/31/2001

Project Comments

The PID was originally planned for completion on 8/24/2001. Due to shifts in funding and priorities, the date has been delayed from 8/24/2001 to
6/1/2003 to 10/1/2003 to 1/1/2004 (BW). The reasons for the delays were due to SHOPP funding and priorities based on working with ESC. The funding
source planned history is as follows: Planned SHOPP SRRA program --> plan to privatize SRRA's ---> STIP candidate --> SHOPP priority to upgrade
existing SRRA's for ADA compliance. Recently, the priority for work shifted to the existing SRRA upgrades (COSO, NB DIV, CRESTVIEW), to ensure
placement of these in the 2004 SHOPP so completion of the upgrades could be completed prior to the Federally mandated date of 2008.

Friday, April 2, 2004
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Caltrans Central Region
Project Initiation Document (PID)

Status Report

XPM Download

3/24/2004

PMCS Download 3/26/2004

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
3 109-32000 K MNO-6 -5.3/7.6 0450 CHALFANT SAFETY | MPROVEMENTS Candidate XPM| No | Deliverv| ﬂ| Yes|
Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2006
ON US 6 IN THE COMMUNITY OF CHALFANT (KP INTERSECTION IMPROVEMENTS
8.67/12.25) Prog Code Component
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State Act Parcels Utilities__ O structure Est $0
Env Federal Act District Est $400
Total Con Est $400 |
PM Brad Mettam PH# (760) 872-5214 R/\W Est $0
. Agreements

DM Jay Haghparast PH# (559) 243-3863 Type Agency Name Date
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 3/1/2004 8/1/2004 12/1/2004 3/1/2005
_ofenn it _—elen ey 1
Completed  9/29/2003

Project Comments

First PDT 12/10/03

Charter approved by LTC 2/9/04

Dist-EA Phase County-Route-Post Mile PPNQ Project Name Project Phase Program Information
4 109-31990 K MNO-158 - 0/ 1 0351 SR 158 | MPROVEMENTS Candidate XPM|_No Delivery | APL]| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2006
ON RTE 158 FROM THE SOUTH JUNCTION WITH US NON-MOTORIZED ACCESS
395 TO NORTH SHORE DRIVE (KP 0.0/1.74) Prog Code Component
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State Act Parcels Utilittes_ O structure Est $0
Env Federal Act District Est $5,000
Total Con Est  $5,000
PM Brad Mettam PH# (760) 872-5214 R/W Est $0
i Agreements
DM Bart Delacruz PH# (760) 872-0630 Tvpe Agency Name Date
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 3/1/2004 6/1/2004 10/1/2004 3/1/2005 1
Completed  9/29/2003

Project Comments

First PDT 12/10/03

Charter approved by the LTC on 2/9/2004

Friday, April 2, 2004
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Caltrans Central Region
Project Initiation Document (PID)

Status Report

XPM Download

3/24/2004

PMCS Download 3/26/2004

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

5 109-31960 K

Location Description

MNO-395 - 72.8/ 73.4 0449

US 395 JUST SOUTH OF BRIDGEPORT NEAR
POINT RANCH 1.4 KM TO 2.3 KM NORTH OF
GREEN CREEK ROAD IN THE BRIDGEPORT

VALLEY (KP 117.2/118.1)

Project Documents

Env State Act

Parcels

Env Federal Act

PM Brad Mettam

PH# (760) 872-5214

Right of Way Info

Program Information

POl NT RANCH CURVE Candidate xPM| No |  Delivery| APL| ves|
Plan List
- Program Status Doc Yr
Work Description STIP Active 2006
CURVE CORRECTION
Prog Code Component
Current Cost Estimate .
Eunding
utilites__ 0 Structure Est $0
District Est $2,500
Total Con Est  $2,500 |

RW Est __ %0

Agreements

DM Truman Denio PH# (760) 872-0733 Type Agency Name Date
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 3/1/2004 6/1/2004 10/1/2004 3/1/2005
_ofenn i el ey 5
Completed  9/29/2003

Project Comments

Dist-FA Phase County-Raoute-Past Mile PPNO

Project Name

Project Phase

Program Information

6 109-31420 K  MNO-395.91/91.5 0042 LEMUS CURVE Candidate XPM|_No Delivery | APL]| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2006
NEAR SONORA JUNCTION FROM 4.3 KM SOUTH TO CURVE CORRECTION / REALIGNMENT
3.5 KM SOUTH OF JUNCTION ROUTE 108 (KPX Prog Code Component
146.4-147.3) 075.600
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 0 Structure Est $0
Env Federal Act District Est $1,000
Total Con Est  $1,000
PM Brad Mettam PH# (760) 872-5214 R/W Est $0
i Agreements
DM Bart Delacruz PH# (760) 872-0630 Tvre  Adency Name Date
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 11/1/2004 2/1/2005 o5
Completed 6/1/2003 11/1/2003 1/1/2004

Project Comments

Project Team meeting 6/23/03

Alternatives refined at PDT 1/12/04.

Friday, April 2, 2004
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download  3/24/2004

PMCS Download 3/26/2004

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information

7 109-31950 K MNO - 395 - 114.7/ 0448 N. MONO COUNTY PUBLIC FACILITY Candidate XPM| No | Deliverv| ﬂ| Yes |
ACCESS Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2006
SOUTH EAST SIDE OF THE INTERSECTION OF SCENIC PULLOUT
TOPAZ LANE/US 395 AT TOPAZ LANE (KP 184.59) Prog Code Component
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 Structure Est $0
Env Federal Act District Est $700
Total Con Est $700 |
PM Brad Mettam PH# (760) 872-5214 R/W Est $0
. i Agreements

DM Truman Denio PH# (760) 872-0733 Type Agency Name Date
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 3/1/2004 7/1/2004 12/1/2004 4/1/2005
e T e A il ey 1
Completed 7/9/2003

Project Comments

Field Review 11/18/03
PDT 12/10/03

Met with Walker RPAC 1/8/04 - Mountain Gate property first choice

Friday, April 2, 2004



STIPPID

(State Transportation | mprovement Program
Project I nitiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles
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Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

affrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase
8 09-26410_ K MNO-395 -57.8/60.2 0320 CONWAY RANCH PASSI NG LANE PID
Location Description Work Description ROW Info
NEAR MONO LAKE FROM 0.6 KILOMETER SOUTH WIDEN TO 4 LANES Parcels 10
RTE 167 TO 0.3 KILOMETER NORTH CONWAY Utilities 2

RANCH ROAD (KP 93.0/96.9)

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Program Information

xpm[Yes] Delivery[ ] APL [no ]

Plan List
Program Status Doc Yr
STIP Inactive 2000
Prog Code Prog FY Const$$ RW $3$
025.700

Funds Reqg Date CTC Vote Date

Env State ER Act Structure Est $0 Structure Est $0 Component Funding
Env Federal __ES Act District Est $7,207 District Est $5,860 M=)
PID Appr 12/28/1998 |Total Con Est  $7,207 Total Con Est  $5,860
. RIP up LOCAL OTHER
Project Rpt R/W Est $441 CAPT
Agreements T
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date = = —
ase Completion
DM Bart Delacruz PH# (760) 872-0630 OTH _ _F&G 1601 thase LOMplelion
- (750) OoTH  _SEC4(F) PA&ED, % RW % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ ]
Approved 5/1/2008 9/1/2008 1/1/2009 6/1/2010 6/1/2010 9/1/2010 12/1/2010 3/1/2011 10/1/2011
Current 5/1/2008 T 9/1/2008 T 1/1/2009 T 6/1/2010 T 6/1/2010 T 9/1/2010 T 12/1/2010 T 3/1/2011 T 10/1/2011 T|

Project Comments

RIP Funding for this job.

THE CONSTRUCTION ESTIMATE INCLUDES $600 FOR ENVIRONMENTAL MITIGATION ITIP FUNDS AB1012. PSR IS APPROVED AND WILL BE UDATED
PRIOR TO PROGRAMMING. PROGRAMMING IS OH HOLD. PER DISTRICT 9 DIRECTOR, AS OF MARCH 2001, INDEFINITE SHELF PROJECT. Looking into|

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name Project Phase

9 109-31150_ K INY

Location Description

NEAR BISHOP FROM ED POWERS ROAD TO RED

HILL ROAD (KP R21.7/24.3)

Project Documents

-168 -R13.5/R15.1 0438

ROUTE 168 SHOULDER W DENI NG PID
Work Description ROW Info
WIDEN SHOULDERS Parcels NR

Utilities 1

*Escalated Cost Estimate

Current Cost Estimate

Program Information

Delivery APL | No

XPM| Yes

Plan List
Program Status Doc Yr
STIP Active 2004
Prog Code Prog FY Const$$ RW $3$
075.600

Funds Req Date CTC Vote Date

Env State ND  Act Structure Est $0 Structure Est $0 CorEna e
Env Federal __ EX  Act District Est $1,413 District Est $1,183 RIP
PID Appr 7/7/2003 [Total con Est ~ $1,413 | Total Con Est  $1,183 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $8 CAPT
Agreements S
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date '
Phase Completion
DM Bart Delacruz PH# (760) 872-0630 Ehase Completion
- PA&ED____ % RW____% PS&E___ % CON__ %
EM Mike Donahue PH# (559) 243-8157
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 6/1/2007 5/1/2007 6/1/2007 4/1/2007 2/1/2008 4/1/2009 4/1/2009 8/1/2009 9/12/2009 11/1/2009 11/1/2010
Current 6/1/2007 T 5/1/2007 T 6/1/2007 T 4/1/2007 T 2/1/2008 T 4/1/2009 T 4/1/2009 T 8/1/2009 T 9/12/2009 T 11/1/2009 T 11/1/2010 T

Project Comments

PSR signed and complete. Will be working with Inyo LTC to identify BTA funds.
02/04/2004: Project submitted for IIP-TE funding.

Friday, April 2, 2004

*Escalated at 3%



SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (* K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



4=

&frans

Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 3/24/2004
PMCS Download 3/26/2004

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information

10 [09-31970 K INY -395-.31.2/41.4 0352 OLANCHA/ CARTAGO ROADVWAY Candidate XPM| Yes | Deliverv| ﬂ| Yes|
| MPROVEMENT PROJECT Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2004
IN & NEAR OLANCHA & CARTAGO FROM 0.2 KM S WIDEN SHOULDERS & PLACE RUMBLE STRIP
OF LA AQUEDUCT BRIDGE (NO. 48-10) TO 1.0 KM S Prog Code Component
OF ASH CREEK BRIDGE (NO. 48-11) (KP 31.2/41.4) 201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE_ Act Parcels 2 Utilittes__ 2 sgructure Est $0
Env Federal __EX _ Act District Est $4,350
Total Con Est  $4,350 |
PM Bryan Winzenread PH# (760) 872-0730 R/W Est $10
i Agreements
DM Bart Delacruz PH# (760) 872-0630 Type Agency Name Date
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 6/1/2003 2/1/2004 2/1/2004 3/1/2004 5/1/2004
- - - - - 95
Completed  9/24/2003 9/24/2003 1/26/2004 2/27/2004

Project Comments

"Kickoff" PDT meeting was held on 12/10/2003. Field review of project held on 1/26/2004. Advisory Exception approved on 3/24/2004. Document
circulated for signatures on 3/24/2004.

Dist-FA Phase County-Raoute-Past Mile PPNO

Project Name

Project Phase

Program Information

11 09-26350 K MNO-0 -L5705 0316 CRESTVI EW MAI NTENANCE STATI ON Candidate XPM|[_Yes Delivery | APL| ves
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2004
NEAR LEE VINING FROM 2.6 KM SOUTH OF THE CONST. NEW MTCE. STATION
NORTH JUNCTION OF ROUTE 158 Prog Code Component
201.352
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND_ Act Parcels 3 Utilites__8  structure Est $5,036
Env Federal __FI Act District Est $1,792
Total Con Est  $6,828
PM Brad Mettam PH# (760) 872-5214 R/W Est $245
i Agreements
DM Bart Delacruz PH# (760) 872-0630 Tvre  Adency Name Date
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 6/1/2003 100
Completed 6/1/2002 12/1/2003 3/1/2003 71611993

Project Comments

CALTRANS has concurrance from USFS on use of existing maintenance station location.
Request has been submitted to place project on G-13 long lead list.
02/23/2004: Project not on Long Lead list. Minor project initiated to relocate explosives magazine. This effort will include the Phase | archeology study
needed to determine if Phase Il studies are needed.

Friday, April 2, 2004




4=

&frans

Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 3/24/2004
PMCS Download 3/26/2004

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information
12 109-30410 K MNO - 395 - 94/ 106 0422 SONORA JUNCTI ON ROCK FALL Candidate XPM| No | DeIiverv| ﬂ| Yes|
M TI GATI ON Plan List
: - - Program Status Doc Yr

Location Description Work Description SHOPP Active 2004
IN MONO COUNTY ON ROUTE 395 AT VARIOUS ROCK FALL MITIGATION

LOCATIONS (KP 151.3/170.6) Prog Code Component

201.310
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE_ Act Parcels Utilities_ 0 Structure Est $0
Env Federal Act District Est $0
Total Con Est $0
PM Brad Mettam PH# (760) 872-5214 R/W Est $0
. Agreements

DM Jay Haghparast PH# (559) 243-3863 Type Agency Name Date

EM Mike Donahue PH# (559) 243-8157

CM Luis Elias PH# (760) 872-5251

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target
g 1
Completed

Project Comments

PID began again on 06/01/03.

Dist-FA Phase County-Raoute-Past Mile PPNO

Project Name

Project Phase

13

Program Information

09-30060 K  INY -395-17.9/ 0415 COSO SRRA Candidate XPM|_No Delivery APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
NEAR COSO JUNCTION AT COSO ROAD (KPX28.8) CONST NEW SB SRR
Prog Code Component
201.260
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State ND_ Act Parcels 15 Utilites_ 1 structure Est __ $2,900
Env Federal __FI Act District Est $2,400
Total Con Est  $5,300
PM Bryan Winzenread PH# (760) 872-0730 R/W Est $190
. . Agreements
DM Lori Butler PH# (559) 230-3134 Tvoe Agency Name Date
EM Mike Donahue PH# (559) 243-8157
CM Rob Sanchez PH# (760) 872-0656
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 11/1/1999 2/8/2000 4/9/2001 6/24/2001 6/1/2004 90
Completed  11/1/1999 7/6/2000 6/30/2001 7/31/2001

Project Comments

The PID was originally planned for completion on 8/24/2001. Due to shifts in funding and priorities, the date has been delayed from 8/24/2001 to
6/1/2003 to 10/1/2003 to 1/1/2004 (BW). The reasons for the delays were due to SHOPP funding and priorities based on working with ESC. The funding
source planned history is as follows: Planned SHOPP SRRA program --> plan to privatize SRRA's ---> back to SHOPP --> SHOPP priority to upgrade
existing SRRA's for ADA compliance. Recently, the priority for work shifted to the existing SRRA upgrades (COSO, NB DIV, CRESTVIEW), to ensure
placement of these in the 2004 SHOPP so completion of the upgrades could be completed prior to the Federally mandated date of 2008.

Friday, April 2, 2004




SHOPP PID

(State Highway Operation and Protection Program
Project | nitiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



=

Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
14 09-31060_ K INY -0 -L5505 0440 SHOP 29 REHABI LI TATI ON PID XPM Delivery | | APL | No |
Plan List
Location Description Work Description ROW Info g%g% %’ DZOO;OY
IN BISHOP AT SHOP 29 REMODEL SHOP FACILITIES Parcels N/R clive
Utilities O Prog Code Prog FY Const$$ RW $3$
201.351
. . ) Funds Reqg Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $1,739 Structure Est $1,500 Component Funding
Env Federal __EX Act District Est $232 District Est $200
PID Appr 8/28/2003 |Total Con Est $1,971 Total Con Est  $1,700
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements T
PM Brad Mettam PH# (760) 872-5214 T}{Ee Agencx Name Date
. Phase Completion
DM Truman Denio PH# (760) 872-0733
PA&ED % RW, % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 9/1/2006 1/1/2007 7/1/2006 8/1/2008 3/1/2008 11/1/2008  9/1/2008 12/1/2008 1/12/2009  4/1/2009  10/1/2009
Current 9/1/2006 T 1/1/2007 T 7/1/2006 T 8/1/2008 T 3/1/2008 T 11/1/2008 T 9/1/2008 T 12/1/2008 T 1/12/2009 T 4/1/2009 T 10/1/2009 T

Project Comments

PID complete and signed 8/23/03

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

INY -190 - 27.7/33.7

Program Info

15 | 09-29690_ K

Location Description

NEAR KEELER FROM 5.0 KM EAST OF THE

rmation
APL | No

JUNCTION OF STATE ROUTE 136 TO 1.6 KM WEST

OF TALC CITY ROAD #5012 (KP 44.6/54.2)

Project Documents

*Escalated Cost Estimate

0418 CENTENNI AL WASH DRAI NAGE PID
Work Description ROW Info
DRAINAGE IMPROVEMENTS Parcels

Utilities 1

Current Cost Estimate

XPM]| Yes Delivery

Plan Tise
Program Status Doc Yr
SHOPP Active 2004
Prog Code Prog FY Const$$ RW $3$
201.150

Funds Req Date

CTC Vote Date

Env State ND  Act Structure Est $0 Structure Est $0 CorEna e
Env Federal Fl Act District Est $11,335 District Est $9,216
PID Appr 4/4/2003 [Total Con Est  $11,335 | Total Con Est  $9,216 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $2 CAPT
Agreements S
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date '
} )
DM_Ali Algatami PH# (559) 243-3475 Phase Completion
- PA&ED, % RW_0 % PS&E_ 0 % CON_0 %
EM Mike Donahue PH# (559) 243-8157
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 1/1/2009 2/1/2009 12/1/2008  1/1/2009 10/1/2009 4/1/2010 4/1/2010 8/1/2010 9/12/2010 12/1/2010 11/1/2011
Current 1/1/2009 T 2/1/2009 T 12/1/2008 T 1/1/2009 T 10/1/2009 T 4/1/2010 T 4/1/2010 T 8/1/2010 T 9/12/2010 T 12/1/2010 T 11/1/2011 T

Project Comments

PID approved on 4/4/2003. Project is awaiting funding.

Friday, April 2, 2004

*Escalated at 3%



=

Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
16 09-28750_ K INY -190 - 65.9/66.5 0388 TOMNE PASS ROCKFALL PID XPM Delivery | | APL | No |
Plan List
Location Description Work Description ROW Info g%g% %’ DZOO;OY
NEAR PANAMINT SPRINGS FROM 12.9 KM EAST ROCKFALL MITIGATION Parcels N/R chive
OF PANAMINT VALLEY ROAD TO 16.1 KM WEST Utilities 1 Prog Code Prog FY Const$$ RW $$
OF WILDROSE ROAD (KP 106.1/107.0) —| 201.015
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $0 Structure Est $0 Component Funding
Env Federal __FI Act District Est $6,055 District Est $5,380
PID Appr 9/3/2003 |Total Con Est  $6,055 Total Con Est  $5,380
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements T
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
Phase Completion
DM Bart Delacruz PH# (760) 872-0630
PA&ED % RW, % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 3/1/2007 2/1/2006 3/1/2007 3/1/2008 3/1/2008 6/1/2008  7/13/2008 10/1/2008 11/1/2009
Current 3/1/2007 T 2/1/2006 T 3/1/2007 T 3/1/2008 T 3/1/2008 T 6/1/2008 T 7/13/2008 T 10/1/2008 T 11/1/2009 T|

Project Comments

list. Project is awaiting funding.

This project is a part taken out of EA 09-30480, Towne Pass Realignment. Project Study Report approved on 9/3/2003. This project is not on the 2004 SHOPP

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
17100-31660_ K INY -395 -R8.5/R11.8 0442 NORTH LI TTLE LAKE REHAB PID xPM| Yes Delivery|[ Yes] APL [ No
Plan List
Location Description Work Description ROW Info Program Sta_Fus e 1
NEAR LITTLE LAKE FROM 1.8 KM SOUTH OF ROADWAY REHABILITATION parcels 8 SHOPP Active 2004
SOUTH LITTLE LAKE ROAD TO 1.9 KM SOUTH OF Utilities 4 Prog Code Prog FY Const$$ RW $$
CINDER ROAD (KP R13.7/R19.0) 201.120

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State ND  Act Structure Est $0 Structure Est $0 CorEna e
Env Federal Fl Act District Est $6,265 District Est $5,566
PID Appr 9/2/2003 |Total Con Est  $6,265 | Total Con Est  $5,566 |
RIP e LOCAL OTHER
Project Rpt R/W Est $422 CAPT
Agreements S
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
Phase Completion
DM Bart Delacruz PH# (760) 872-0630
- PA&ED_25 % RW_5 % PS&E_0 % CON_O0 %
EM Mike Donahue PH# (559) 243-8157
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 2/1/2006 9/1/2005 8/1/2005 2/1/2006  11/1/2006  2/1/2007 2/1/2007 7/1/2007  8/12/2007  10/1/2007 10/1/2008
Current 2/1/2006 T 9/1/2005 T 8/1/2005 T 2/1/2006 T 11/1/2006 T 2/1/2007 T 2/1/2007 T 7/1/2007 T 8/12/2007 T 10/1/2007 T 10/1/2008 T

Project Comments

This is a split of the north end of the Little Lake Rehab (EA 09-29550) project. PCR for scope reduction of Little Lake Rehab approved on 3/20/2003.
Supplemental PSSR for EA 09-31660 & 09-29550 approved on 9/3/2003. This project is on the 2004 SHOPP list.
M224 = 4/1/2005, Appraisal maps to RW =10/1/2005, M225 = 2/1/06 (BW 8/5/2003)

Friday, April 2, 2004

*Escalated at 3%



Caltrans Central Region
Project Status Report

=

XPM Download

3/24/2004

PMCS Download 3/26/2004

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
18 09-31450_ K INY -395 -R17.9/ 0443 COSO SRRA REHAB PID XPM M\d | APL | No |
Plan List
Location Description Work Description ROW Info :%g% %’ DZOO;OY
NEAR COSO JUNCTION AT GILL STATION ROAD ~ UPGRADE FOR ADA COMPLIANCE  p, cels  NIR e
(KP 28.8) Utilities 0 Prog Code Prog FY Const$$ RW $$
201.250

Funds Reqg Date

CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $664 Structure Est $590 Component Funding
Env Federal __EX  Act District Est $321 District Est $285
PID Appr  __9/2/2003 [Total con Est  $985 Total Con Est _ $875
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements T
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
. Phase Completion
DM Lori Butler PH# (559) 230-3134
- PA&ED % RW. % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ ]
Approved 3/1/2005 10/1/2005  4/1/2005 5/1/2005 1/1/2007 3/1/2007 3/1/2007 7/1/2007  8/12/2007 11/1/2007  2/1/2009
Current 3/1/2005 T 10/1/2005 T 4/1/2005 T 5/1/2005 T 1/1/2007 T 3/1/2007 T 3/1/2007 T 7/1/2007 T 8/12/2007 T 11/1/2007 T 2/1/2009 T

Project Comments

Project Study Report was approved on 9/2/2003.
This project is on the 2004 SHOPP list.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information

19 | 09-30140_ K INY -395 - 25.8/31.2 0410 SAGE FLAT PCAPM PID xPM| Yes Delivery APL [ ves

Plan List
Location Description Work Description ROW Info Program Sta_Fus Doc ¥r
IN INYO CO ON RTE 395 0.5 KM N OF HAIWEE CYN RESURFACE ROADWAY (PCAPM)  parcels NR | SO " Active AU
RD TO 2.9 KM N OF SAGE FLAT RD & 1.2 KM S OF Uil o | ProgCode ProgEY Constss Rw $$
ASH CR TO 2.6 KM N OF COTTONWOOD CR (KP e o
41.5/50.2 & 66.5/73.4)
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate

Env State CE  Act Structure Est $0 Structure Est $0 CorEna e
Env Federal EX Act District Est $2,348 District Est $2,280
PID Appr  _8/26/2003 [Total Con Est  $2,348 | Total Con Est _ $2,280 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date '
Phase Completion
DM John Fox PH# (760) 872-5207 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 1/1/2005 2/1/2005 3/1/2005 5/1/2005 5/1/2005 6/1/2005 7/13/2005 10/1/2005 10/1/2006
Current 1/1/2005 T 2/1/2005 T 3/1/2005 T 5/1/2005 T 5/1/2005 T 6/1/2005 T 7/13/2005 T 10/1/2005 T 10/1/2006 T

Project Comments

format. Once a PDPM PCAPM format is established, PID can be further updated.
Not on 2004 SHOPP list, work suspended, EA closed.

PROJECT SUSPENDED - Prior to March 21, 2003. In March 2003, reopened as Sage Flat PCAPM. Design Manager is John Fox. PID updated to CAPM

Friday, April 2, 2004 10

*Escalated at 3%



Caltrans Central Region
Project Status Report

=

XPM Download 3/24/2004

PMCS Download 3/26/2004

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
20109-31770_ K INY -395 - 90.9/113 0447 KEOQUGHS PCAPM PID xpm[ ves]  Delivery| | APL | ves |
Plan List
Location Description Work Description ROW Info g%g% %’ DZOO;OY
ON US ROUTE 395 IN INYO & MONO COUNTIES AT RESURFACE ROADWAY (PCAPM)  parcels  N/R cive
THREE LOCATIONS "(KP Utilities 0 Prog Code Prog FY Const$$ RW $$
INY-146.28/159.64,INY-162.22/" 181.85 & —| Z01.121
MNO-0.0/10.9 - SB ONLY)
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX Act District Est $5,108 District Est $4,959
PID Appr 8/28/2003 |Total Con Est $5,108 Total Con Est  $4,959
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements T
PM Brad Mettam PH# (760) 872-5214 Type Adgency Name Date =
Phase Compiletion
DM John Fox PH# (760) 872-5207 Phase Completion
PA&ED % RW, % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 11/1/2004 12/1/2004 1/1/2005 4/1/2005 4/1/2005 5/1/2005 6/12/2005 9/1/2005 9/1/2006
Current 11/1/2004 T 12/1/2004 T 1/1/2005 T 4/1/2005 T 4/1/2005 T 5/1/2005 T 6/12/2005 T 9/1/2005 T 9/1/2006 T

Project Comments

As of 1/2004, PID complete in CAPM format, but unsigned.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase
21 |09-29560_ K MNO-395 -R9.9/R12.6 0400 ROCK CREEK CAPM PID
Location Description Work Description ROW Info
NEAR TOMS PLACE FROM 1.0 KM SOUTH OF PAVEMENT REHABILITATION Parcels N/R
ROCK CREEK RD TO 2.1 KM SOUTH OF CROWLEY Utilities 1

LAKE RD OC (KP R15.9/R20.3)

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Program Info

rmation
APL | No

XPM]| Yes Delivery

Plan Tise
Program Status Doc Yr
SHOPP Active 2004
Prog Code Prog FY Const$$ RW $3$
201.121

Funds Req Date CTC Vote Date

Env State CE  Act Structure Est $0 Structure Est $0 CorEna e
Env Federal EX Act District Est $3,265 District Est $2,988
PID Appr  _9/16/2002 [Total Con Est  $3,265 | Total Con Est _ $2,988 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date '
Phase Completion
DM Bart Delacruz PH# (760) 872-0630 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 7/1/2006 8/1/2006  10/1/2006 1/1/2007  12/1/2006 2/1/2007 3/1/2007 5/1/2007 2/1/2008
Current 7/1/2006 T 8/1/2006 T 10/1/2006 T 1/1/2007 T 12/1/2006 T 2/1/2007 T 3/1/2007 T 5/1/2007 T 2/1/2008 T|

Project Comments

PSSR Complete. Available for submission as a mid-cycle 04 SHOPP Candidate or an 06 SHOPP.

Friday, April 2, 2004
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Caltrans Central Region
Project Status Report

XPM

Download

3/24/2004

PMCS Download 3/26/2004

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
22 09-30070_ K MNO-395 -32.4/ 0417 CRESTVI EW REST AREA PID XPM Delivery | | ﬂl No |
REHABI LI TATI ON Plan List
Location Description Work Description ROW Info g%g% %’ DZOO;OY
NEAR CRESTVIEW 0.5 KM SOUTH OF OWENS REHABILITATE ROADSIDE REST Parcels N/R clive
RIVER ROAD AT THE CRESTVIEW ROADSIDE REST FOR ADA COMPLIANCE Utilities 0 Prog Code Prog FY Const$$ RW $$
(KP52.1) — | 201.250
. . ) Funds Reqg Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX Act District Est $1,240 District Est $1,102
PID Appr 8/28/2003 |Total Con Est $1,240 Total Con Est  $1,102
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements T
PM Brad Mettam PH# (760) 872-5214 T}{Ee Agencx Name Date =
; Phase Compiletion
DM Lori Butler PH# (559) 230-3134 Phase Completion
- PA&ED % RW, % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 3/1/2005  10/1/2005  4/1/2005 5/1/2005 1/1/2007 3/1/2007 3/1/2007 7/1/2007  8/12/2007 11/1/2007  2/1/2009
Current 3/1/2005 T 10/1/2005 T 4/1/2005 T 5/1/2005 T 1/1/2007 T 3/1/2007 T 3/1/2007 T 7/1/2007 T 8/12/2007 T 11/1/2007 T 2/1/2009 T

Project Comments

PID signed on 8/28/03

Last PDT 7/30/02 met on site to go over issues at this facility. Field review held on 10/23/02 with HQ and Region SRRA staff.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
23 |09-26950_ K MNO-395 - 62.4/62.8 0343 CONWAY VI STA CUT PID xPM| Yes Delivery APL [ ves
Plan List
Location Description Work Description ROW Info Program Sta_Fus e 1
IN MONO COUNTY FROM 2.1 KM SOUTH OF SLOPE STABILIZATION Parcels 3 S0l Active AL
VIRGINIA LAKES ROAD (KP 100.4/101.1) Utilities 0 Prog Code Prog FY Const$$ RW $$
201.150
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est _$12,179 Structure Est _$10,200 Component Eunding
Env Federal Fl Act District Est $4,886 District Est $4,092
PID Appr 11/24/2003 [Total Con Est  $17,065 | Total Con Est  $14,292 |
RIP e LOCAL OTHER
Project Rpt R/W Est $18 CAPT
Agreements S
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date '
; Phase Completion
DM Truman Denio PH# (760) 872-0733 Ehase Completion
- PA&ED____ % RW____% PS&E___ % CON__ %
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 11/1/2007  5/1/2008 12/1/2007 11/1/2007  3/1/2008  11/1/2009 11/1/2009  2/1/2010  3/15/2010  6/1/2010 11/1/2011
Current 11/1/2007 T 5/1/2008 T 12/1/2007 T 11/1/2007 T 3/1/2008 T 11/1/2009T 11/1/2009 T 2/1/2010 T 3/15/2010 T 6/1/2010 T 11/1/2011 T|

Project Comments

PID in CR for review.

2004 SHOPP/STIP(RTIP) CANDIDATE. Modify scope of project to include only the vista cut. This project will be written as a PSR-PDS.

Friday, April 2, 2004
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Caltrans Central Region
Project Status Report

=

XPM Download 3/24/2004

PMCS Download 3/26/2004

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
24 09-30430_ K MNO-395 - 66/ 68 0424 NORTH CONWAY SHOULDER W DENI NG PID XPM Delivery | | ﬂl No |
Plan List
Location Description Work Description ROW Info g%g% %’ DZOO;OY
NEAR MONO LAKE FROM 4.0 KM NORTH VIRGINIA WIDEN SHOULDERS & CONST. parcels NR e
LAKES ROAD TO 2.9 KM SOUTH JCT. RTE. 270 (KP PULLOUTS Utilities 1 Prog Code Prog FY Const$$ RW $$
106.2/109.4) — | 201.310
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $5,206 Structure Est $3,990 Component Funding
Env Federal __FI Act District Est $9,473 District Est $7,260
PID Appr 9/16/2002 |Total Con Est $14,679 Total Con Est  $11,250
. RIP up LOCAL OTHER
Project Rpt R/W Est $3,003 CAPT
Agreements T
PM Brad Mettam PH# (760) 872-5214 T}{Ee Agencx Name Date
. Phase Completion
DM Emad Araim PH# (559) 243-3844
- PA&ED % RW, % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[___] | | | 1]
Approved 7/1/2010 3/1/2010 8/1/2010 2/1/2011 5/1/2010 12/1/2012 12/1/2012 1/1/2013  2/12/2013  5/1/2013 11/1/2014
Current 7/1/2010 T 3/1/2010 T 8/1/2010 T 2/1/2011 T 5/1/2010 T 12/1/2012T 12/1/2012 T 1/1/2013 T 2/12/2013 T 5/1/2013 T 11/1/2014 T|

Project Comments

This Project was presented to Mono County LTC as a possible RTIP funded project. Indefinate shelf project.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase
25109-31760_ K MNO-395 - 93/120.5 0446 WALKER PCAPM PID
Location Description Work Description ROW Info
IN MONO COUNTY FROM LITTLE WALKER "ROAD, RESURFACE ROADWAY (PCAPM) Parcels N/R
1.1 KM SOUTHEAST OF SONORA" JCT TO THE Utilities 0

CALIFORNIA/NEVADA STATE LINE NEAR TOPAZ
(KP 149.6/193.9)

Project Documents Current Cost Estimate

*Escalated Cost Estimate

Program Information
Yes Delivery APL | No

XPM

Plan Tise
Program Status Doc Yr
SHOPP Active 2004
Prog Code Prog FY Const$$ RW $3$
201.121

Funds Req Date CTC Vote Date

Env State CE  Act Structure Est $0 Structure Est $0 CorEna e
Env Federal EX Act District Est $4,120 District Est $4,000
PID Appr 8/28/2003 [Total con Est  $4,120 | Total Con Est  $4,000 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date '
Phase Completion
DM John Fox PH# (760) 872-5207 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____] | | | [ 1]
Approved 11/1/2004 12/1/2004  1/1/2005 4/1/2005 4/1/2005 5/1/2005 6/12/2005  9/1/2005 9/1/2006
Current 11/1/2004 T 12/1/2004 T 1/1/2005 T 4/1/2005 T 4/1/2005 T 5/1/2005 T 6/12/2005 T 9/1/2005 T 9/1/2006 T

Project Comments

PID complete, project is programmed in 04 SHOPP.

Friday, April 2, 2004 13
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 3/24/2004
PMCS Download 3/26/2004

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

26 109-30320 K

Location Description

IN MAMMOTH FROM MAMMOTH KNOLLS ROAD TO

VIEW POINT ROAD - LT.

Project Documents

MNO -203 - 4.3/ 4.9

VAMMOTH LAKES ROUNDABOUT

Work Description

Candidate

OVERSIGHT FOR PLANNING

Right of Way Info

Current Cost Estimate

Program Information

xPM| No |  Delivery| APL| ves|
Plan List
Program Status Doc Yr
LOCAL Active 2002
Prog Code Component
400.000
Funding

Env State Act Parcels Utilities_ 0 Structure Est $0 Oversight , Local
Env Federal Act District Est $1,201
Total Con Est  $1,201 |
PM Brad Mettam PH# (760) 872-5214 R/W Est $0
. i Agreements

DM Truman Denio PH# (760) 872-0733 Type Agency Name Date
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 6/20/2004 11/3/2004
80
Completed 6/1/2002 6/1/2002 1/31/2003

Project Comments

Town has submitted draft PSR. Comments returned on 01/30/03.
As of 06/06/03, Town is meeting to prepare and submit request for conceptual approval and draft Design Exception Fact Sheet.
2/28/2004: Caltrans comments on CA and DE Fact Sheet returned.
Proposed RTL: 4/1/2006, CCA: 10/1/2006.

Friday, April 2, 2004
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=

Caltrans Central Region
PA&ED Status Report

3/24/2004
PMCS Download 3/26/2004

XPM Download

affrans

27 Dist-EA  Phase County-Route-Post Mile PPNO

Project Name Project Phase

Program Information

09-21340_ 0 INY -395 -30.8/41.8 0170 OLANCHA/ CARTAGO FOUR- LANE PA&ED
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 1998A STIP Programmed
IN AND NEAR OLANCHA AND CARTAGO FROM 0.8 CONSTRUCT 4 LANE p | 50 .
arcels _~* | Component Funding
KM SOUTH OF LA AQUEDUCT BR. #48-10 TO 0.6 EXPRESSWAY _
Utilities 4 PDS RIP, IIP

KM SOUTH OF ASH CREEK BR. 48-11 (KP 49.6/67.3)

*Escalated Cost Estimate

Current Cost Estimate

Project Documents

Structure Est $408

xem[n xPw | Delivery[ Yes] APL [Tran]

Funds Reg Date CTC Vote Date

Env State ER Act Structure Est $617
Env Federal __ES Act District Est $73,035 District Est $48,285 Prog Code Prog FY Const$$ RW 35
= —_— 075.600 $0 $8,354
PID Appr _1/22/1999 [Total Con Est  $73,653 Total Con Est  $48,693 . . oent o
Project Rpt R/W Est $8,353 CAPT _$5.013 _$3.341
Agreements SUPT _$3479 _$2.319
B Wi d 760) 872-0730
PM Bryan Winzenrea PH# (760) Type Agency Name Date Phase Completion
DM Bart Delacruz PH# (760) 872-0630 PAZED 50 % RW 0 % PS&E 0 % CON 0 %
EM Mike Donahue PH# (559) 243-8157
CM Rob Sanchez PH# (760) 872-0656
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA&ED toStruc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/1999 11/1/2003 8/1/2004 1/1/2012
Current 7/1/1999 A 12/1/2002 A 7/1/2010 T 1/1/2015 T 1/1/2015 T 4/1/2015 T 1/1/2015 T 1/1/2016 T 1/1/2018 T 5/1/2018 T 11/1/2021 T
Project Comments

RTIP & ITIP fuunded project, with MOU between the Inyo, Mono and Kern RTPAs.

Project Name Project Phase

Program Information

28 Dist-EA  Phase County-Route-Post Mile PPNO
09-21480_ O INY -395 -70.3/76.1 0191 | NDEPENDENCE FOUR- LANE PA&ED XPM| In XPM Delivery| Yes| APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
NEAR INDEPENDENCE FROM 4.3 KILOMETERS WIDEN TO 4 LANE EXPRESSWAY  pgarcels 13 Component Funding
SOUTH MAZOURKA CANYON ROAD TO 1.0 A
Utilities 8 PDS M=

KILOMETER NORTH SHABBELL LANE (KP

113.1/122.5)

Project Documents

*Escalated Cost Estimate Current Cost Estimate

Funds Reg Date CTC Vote Date

Env State ND  act Structure Est $0 Structure Est $0
Env Federal __FI Act District Est $12,522 District Est $11,126 BIELCORE  [PmalEY el Bl
— — 025.700 $0 $793
PID Appr  7/22/1997 [Total con Est  $12,522 | Total Con Est _ $11,126 | e " ocn o
Project Rpt R/W Est $1,166 CAPT $793
Agreements SUET 53 368
B Wi d 760) 872-0730
PM Bryan |nze.nrea PH# (760) Type Agency Name Date Phase Completion
DM Truman Denio PH# (760) 872-0733 PASED_90 % RW_10 % PS&E_20 % CON_0 %
EM Mike Donahue PH# (559) 243-8157
CM Rob Sanchez PH# (760) 872-0656
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA&ED  to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 10/1/2003 | | |
Approved 12/1/2000 10/1/2003 6/1/2002 5/1/2003 5/1/2005 7/1/2005 1/1/2008
Current 5/13/2003 A 4/1/2004 T 8/5/2003 A 3/1/2005 T 3/1/2007 T 7/1/2007 T 11/1/2009 T

Project Comments

Open House 2/10/2003. Public Hearing on DED = 7/2/2003. PDT to select prefered alternative held on 8/20/2003.
M224 = 11/1/2002 changed to 4/1/2003 (BW on 10/8/2002 per RW, Design, Surv. no impact to M225) Note: M224 met on 8/5/2003.

PA&ED expected in 4/2004.

Lack of 2003/04 RW allocation caused delay (RTL 7/07-->7/08). 2004 STIP expected delay (RTL 7/08-->7/09) to 2008/09 FY.

Friday, April 2, 2004
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3/24/2004
PMCS Download 3/26/2004

Caltrans Central Region XPM Download

PA&ED Status Report

affrans

29 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
09-27310_ 1 INY -395 -112.9/115 0365 GOLF CLUB REHAB PA&ED xpM[ In xPM_| Delivery[ | APL [ No |
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 1999 SHOPP Programmed
NEAR BISHOP FROM WARM SPRINGS ROAD TO WIDENING, DIG OUTS, AC Parcels 22 Component Funding

JAY STREET IN BISHOP (KP 181.7/185.1)

Project Documents

OVERLAY Utilities 3 G13

Funds Reg Date CTC Vote Date

*Escalated Cost Estimate Current Cost Estimate

Env State CE Act __6/6/2003 Structure Est $0 Structure Est $0
Env Federal __EX Act __6/6/2003 District Est $4,631 District Est $4,238 Przoglcfgg Prog FY Const$$ RW $%
PID Appr _11/4/1994 [Total Con Est  $4,631 Total Con Est _ $4,238 e " oort omm
Project Rpt  11/4/1994 R/W Est $1,038 CAPT
Adreements SUPT
Brad Mett 760) 872-5214
PM Brad Mettam PH# (760) Type Agency Name Date Phase Completion
DM Bart Delacruz PH# (760) 872-0630 PAZED 78 % RW. % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA&ED toStruc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 10/1/2002 10/29/2002 7/1/2003 10/1/2004 1/1/2005 10/1/2005
Current 10/1/2005 T 4/29/2003 A10/1/2005 T 10/1/2006 T 3/1/2007 T 11/1/2009 T
Project Comments

1/2004: 18 month schedule delay introduced due to resource constraints.

Project Phase Program Information

Dist-EA  Phase County-Route-Post Mile PPNO Project Name
30
09-25800_ K INY -395 -117.8/122.40305 ED POVNERS REHAB PA&ED XPM| In XPM Delivery APL |Tran
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 1999 SHOPP Programmed

NEAR BISHOP FROM BARLOW LANE TO SAWMILL
ROAD (KPX189.6-X197.0)

Project Documents

"RECYCLE, WIDEN SHLDRS., AC
OVERLAY"

Parcels _ 11 | ~omponent Funding
Utilities 4 G13

Funds Reg Date CTC Vote Date

Current Cost Estimate

*Escalated Cost Estimate

Env State ND  act Structure Est $0 Structure Est $0
Env Federal __FI Act District Est $9,354 District Est $8,560 Pr;glcf;(? Prog FY Const$$ RW 3%
PID Appr  11/4/1994 [Total con Est  $9,354 | Total Con Est _ $8,560 | e " ocn ome
Project Rpt R/W Est $1,436 CAPT
Agreements ST
Brad Mett 760) 872-5214
PM Brad Me am‘ PH# (760) Type Agency Name Date Phase Completion
DM Truman Denio PH# (760) 872-0733 PASED_63 % RW___% PS&E_10 % CON___ %
EM Mike Donahue PH# (559) 243-8157
CM Rob Sanchez PH# (760) 872-0656
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA&ED  to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 9/1/2003 10/31/2003 9/1/2005 11/1/2005 12/1/2006
Current 9/1/2004 T 3/1/2004 T10/1/2004 T 9/1/2006 T 11/1/2006 T 12/1/2007 T

Project Comments

Friday, April 2, 2004

*Escalated at 3%
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ct Caltrans Central Region XPM Download  3/24/2004
PMCS D load 3/26/2004
", PA&ED Status Report PMCS Download

31 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
09-26900_ 0 MNO-395 -RO/R10.3 0335 SHERW N SUMM T REHAB PA&ED xpM[_In xPM_| Delivery[ ves] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 1999 SHOPP Programmed
NEAR TOMS PLACE FROM 0.6 KILOMETER NORTH "AC OVERLAY, SHLDR. WIDENING" p | 14 .
arcels | Component Funding
GORGE RD. TO LOWER ROCK CREEK ROAD "(KP Utilities 4 G13

MON-0.0/16.6, INY-207.3/208.4)"
Funds Reg Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est $0 Structure Est $0
Env Federal __FI Act District Est $26,523 District Est $24,272 Przoglcfgg Prog FY Const$$ RW $%
PID Appr 11/4/1994 |T0tal Con Est $26,523 Total Con Est  $24,272 aip e LoCAL OTHER
Project Rpt R/W Est $630 CAPT
Adreements SUPT
Brad Mett 760) 872-5214
PM Brad Me am‘ PH# (760) Type Agency Name Date Phase Completion
DM Truman Denio PH# (760) 872-0733 PAZED 80 % RW. % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA&ED toStruc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 12/1/2001 11/1/2004 10/1/2002 11/1/2004 11/1/2006 2/1/2007 11/1/2008
Current 8/1/2003 T 11/1/2004 T 6/1/2004 T11/1/2004 T 11/1/2006 T 2/1/2007 T 11/1/2008 T
Project Comments

CTC APPROVED G-13/Long Lead Project. 2004 SHOPP Candidate. 395 INY-128.8/129.5 NB AND MNO-0.0/6.9 NB ; MNO-6.9/9.9 - NB&SB.
Delay PAED to 11/1/04 requsted 10/10/01
DED (M120)=7/1/03

VA complete.
32 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
09-23770_ O MNO -395 -117.9/119.40241 H GH PO NT CURVE REALI GNVENT PA&ED XPM| In XPM Delivery| Yes| APL | No
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
NEAR TOPAZ FROM 1.4 KM NORTH RTE. 89 TO 0.8 REALIGN & CURVE CORRECTION  pgarcels 1 Compohent Funding
KM SOUTH OF NEVADA STATE LINE A
Utilities __ 2 PDS RIP , IIP

(KPX189.7-X192.2)
Funds Reg Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act Structure Est Structure Est $3,127
Env Federal __ES Act District Est District Est $7,337 Prog Code ProgFY Const$$ RBW 35
— — 075.600 $0 $0
PID Appr 3/16/2000 |Tota| Con Est Total Con Est  $10,464 | . . e S
Project Rpt R/W Est $217 CAPT $0 $0
Agreements SUPT 4787 525
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date Phase Completion
- Fhase Completion
DM Truman Denio PH# (760) 872-0733 PAGED 10 % RW % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251
XPM Milestones ' Circulate  Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA&ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 10/1/2006
Current 7/1/2002 A 10/1/2004 T 10/1/2005 T 7/1/2006 T 10/1/2006 T
Project Comments

RTIP - 2002 STIP (PSR-PDS). AN MOU PROJECT.
1/2004: 18 month schedule delay introduced due to resource constraints.
3/2004: VA being conducted.

*Escalated at 3%
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XPM Download 3/24/2004

Caltrans Central Region
PA&ED Status Report

PMCS Download 3/26/2004

=

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
33 -
09-29550_ 0 INY -395 -RO/R8.6 0399 LI TTLE LAKE REHAB PA&ED xpMm[ In xPm | Delivery[ ves] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 SHOPP Programmed
NEAR LITTLE LAKE FROM THE KERN/INYO ROADWAY REHABILITATION N/R .
Parcels
COUNTY LINE TO 1.6 KM SOUTH OF SOUTH Utilities 1 Component - Funding

LITTLE LAKE ROAD (KP R0.0/R13.9)

Funds Reg Date CTC Vote Date

Current Cost Estimate
Structure Est $0

*Escalated Cost Estimate
Structure Est $0

Project Documents

Env State ND Act —_— ey
Env Federal __EX Act District Est $9,403 District Est $9,129 Prog Code Prog FY Const$3 RW 33
—_— ES= 201.120 2006 $11,431 $274
PID Appr  __9/2/2003 |Total Con Est__$9,403 Total Con Est _$9,129 e oo omes
Project Rpt R/W Est $7 e
Adreements SUPT
Bryan Winzenread 760) 872-0730 yp a y
PM Bry PH# ( ) ;—THe F&GAm;nC Name Date Phase Completion
DM Bart Delacruz PH# (760) 872-0630 oTH — WATER QUALITY PASED_70 % RW_30 % PS&E_0 % CON_0 %
EM Mike Donahue PH# (559) 243-8157
CM Rob Sanchez PH# (760) 872-0656
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA&ED toStruc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 12/1/2003 [ ||
Approved 7/1/2000 6/1/2003 12/1/2003 12/1/2003 7/1/2005  10/1/2005 11/1/2006
Current 7/1/2000 A 10/1/2003 A12/1/2003 T 12/1/2003 T 12/1/2003 T4/1/2004 T 11/1/2004 T 3/1/2005 T 8/1/2006 T
Project Comments

Environmental document is CE/ND. PA&ED expect in 4/2004.
RTL accelerated 7 months (RTL 10/1/2005-->3/1/2005) to the 2004/05 FY. This is when funding is available.

Project Phase

Program Information

34 Dist-EA  Phase County-Route-Post Mile PPNO Project Name
09-21440_ O INY -395 -R65/R71.2 0172 MANZANAR FOUR- LANE PA&ED XPM| In XPM Delivery| Yes| APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 1996 STIP Programmed
NEAR INDEPENDENCE FROM 1.2 KILOMETER WIDEN TO 4 LANE EXPRESSWAY  parcels 5 Compohent Funding
SOUTH OF L.A. AQUEDUCT BRIDGE # 48-14 TO 2.9 Utilities 4 P

KILOMETERS SOUTH OF MAZO
(KP 104.6/114.6)

URKA CYN. ROAD

*Escalated Cost Estimate

Current Cost Estimate

Funds Reg Date CTC Vote Date

Project Documents
Env State ND  Act Structure Est _ $2,050 Structure Est __ $1,876
Env Federal __FI Act District Est $15,294 District Est $13,996 .
— — 025.700 2006 $15,842 $1,054
PID Appr  6/12/1991 [Total con Est  $17,344 | Total Con Est _ $15,872 | e . oen o
Project Rpt R/W Est $1,061 CAPT $16.896
Agreements SUET $3.241
B Wi d 760) 872-0730 ————
PM Bryan inzenrea PH# (760) CI\LD_AHe Agency Name M_EQate Phase Completion
DM Truman Denio PH# (760) 872-0733 PAGED_95 % RW_10 % PS&E_35 % CON_0 %
EM Mike Donahue PH# (559) 243-8157
CM Rob Sanchez PH# (760) 872-0656
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA&ED  to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 1/1/2004 | | |
Approved 7/2/1998 4/1/2002 1/1/2004 2/1/2002 2/1/2002 5/1/2002 7/1/2005 7/1/2005 1/1/2008
Current 7/2/1998 A 6/17/2003 A 4/1/2004 T 9/6/2001 A 3/15/2002 A7/1/2004 T 7/1/2006 T 11/1/2006 T 5/1/2009 T

Project Comments

Certificate of Sufficiency & Appraisal Maps to RW = 11/15/2002.
Open House 2/10/03. PDT to select alternative held on 8/20/2003.
M275 (end A215/begin A240) scheduled for 3/1/2003 - completed 8/10/2003.

PA&ED expected in 4/2004.
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=

Caltrans Central Region
PA&ED Status Report

3/24/2004
PMCS Download 3/26/2004

XPM Download

affrans

35 Dist-EA  Phase County-Route-Post Mile PPNO

Project Name

Project Phase Program Information

09-21460_ 0 INY

Location Description

NEAR INDEPENDENCE FROM 0.5 KILOMETER

-395 - 77.3/91.6

0192 BLACKROCK FOUR- LANE

Work Description
WIDEN TO 4 LANE EXPRESSWAY

NORTH OF NORTH FORT ROAD TO 0.2 KILOMETER
SOUTH OF ELNA ROAD (KP124.4/147.4)

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

PA&ED
Plan List
Doc Yr Program Status
ROW Info 1998 STIP Programmed
Parcels __30 Component Funding
Utilities 1 RIP

Funds Reg Date CTC Vote Date

$0

Structure Est

$0

Env State ND Act Structure Est
Env Federal __FI Act District Est $29,770 District Est $28,061 Prog Code Prog FY Const$5 RW 35
= —_— 075.600 2006 $31,660 $310
PID Appr 7/22/1997 |T0tal Con Est  $29,770 Total Con Est  $28,061 Rip e LocAL  omHER
Project Rpt R/W Est $398 CAPT _$31.970
Adreements SUPT  g¢g 445
B Wi d 760) 872-0730
PM Bryan Winzenrea PH# (760) Type Agency Name Date Phase Completion
DM Bart Delacruz PH# (760) 872-0630 PAZED 95 % RW 10 % PS&E 40 % CON 0 %
EM Mike Donahue PH# (559) 243-8157
CM Rob Sanchez PH# (760) 872-0656
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA&ED toStruc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 1/1/2004 [ [ |
Approved 1/1/2004 1/31/2002 8/1/2002 3/1/2005 7/1/2005 7/1/2008
Current 3/14/2003 A 1/1/2004 T 1/1/2004 T 2/1/2002 A7/1/2004 T 1/1/2006 T 1/1/2006 T 11/1/2008 T
Project Comments

Open House held on 2/10/2003. Certificate of Sufficiency = 6/17/2003, Appraisal Maps to RW = 6/23/2003. PDT meeting to selected alternative held on 6/25/2003.

PA&ED expected in 4/2004.

Lack of 2003/04 RW allocation caused delay (RTL 7/05-->1/06). 2004 STIP expected delay (1/06-->7/07) to 2007/08 FY.

Project Phase Program Information

36 Dist-EA  Phase County-Route-Post Mile PPNO Project Name
09-26990_ 0 MNO-395 -52.8/55.9 0344 MONO LAKE SHOULDER W DENI NG PA&ED XPM| In XPM | Delivery| Yes| APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
NEAR LEE VINING FROM 0.5 KILOMETER SOUTH  WIDEN SHLDRS. & CONST. Parcels 34 Component Funding
PICNIC GROUNDS ROAD TO 0.3 KM N/O PULLOUTS Utilities 4 py

CEMETERY ROAD (KP 85.0/90.0)

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Reg Date CTC Vote Date

Env State ER  Act Structure Est $0 Structure Est $0
Env Federal __FI Act District Est $14,682 District Est $13,436 Prog Code FProaFY Const$$ RW 35
— — 075.600 2006 $7,627 $42
PID Appr  7/22/1997 [Total con Est  $14,682 | Total Con Est _ $13,436 | e " ocn o
Project Rpt R/W Est $676 CAPT _ $7.669
Agreements SUPT g0 261
Brad Mett 760) 872-5214
PM Brad Mettam PH# (760) Type Agency Name Date Phase Completion
DM Bart Delacruz PH# (760) 872-0630 PAGED 80 % RW % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env. NOP DED FED PA&ED toStruc  Survey  Reg RW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 10/1/2003 | | |
Approved 3/1/2001 10/1/2003 12/1/2001 10/1/2003 10/1/2005 12/1/2005 1/1/2007
Current 3/1/2001 A5/30/2004 T 8/1/2004 T 8/1/2004 T 8/1/2003 A8/1/2004 T 8/1/2006 T 10/1/2006 T 11/1/2008 T
Project Comments

Last PDT 12/11/2002

Draft environmental document delayed, anticipated release August, 2003 or later, depending on FHWA review time.
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PS& E AND R/W PHASE

Develop Project
(RTL Milestone)



=

Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
37109-30150_ 1 INY -395 - 83.9/ 0411 NB DI VI SI ON CREEK SRRA PS&E/RW xpM[ Yes|  Delivery[ ves | ﬁﬂl Yes |
Plan List.
Location Description Work Description ROW Info PIEEEm SRS DEE YT
NEAR INDEPENDENCE AT THE DIVISION CREEK REHABILITATE EXISTING REST Parcels N/R SHOPP Programmed 2002
ROADSIDE REST (KP 135.2) AREA Utilities 0 | ProaCode Prog FY Const$$ RW $8
— | 201.250 2005 $1,548 $0

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Reqg Date CTC Vote Date

Env State CE Act _1/13/2003 Structure Est $988 Structure Est $959 Component Funding
Env Federal __EX _ Act _1/13/2003 District Est $454 District Est $441
PID Appr _12/20/2001 [Total Con Est ~ $1,442 Total Con Est _ $1,400
. RIP up LOCAL OTHER
Project Rpt  3/18/2003 R/ Est $0 CAPT
Agreements T
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
. Phase Completion
DM Lori Butler PH# (559) 230-3134
PA&ED_100 % RW_90 % PS&E_25 % CON_0 %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 3/1/2003 10/1/2003 4/1/2003 5/1/2003 1/1/2005 5/1/2005 5/1/2005 3/1/2005 9/1/2005 11/1/2005  7/1/2006
Current 3/18/2003 A 10/27/2003A 4/1/2003 A 5/1/2003 A 10/1/2004 T 1/1/2005 T 1/1/2005 T 3/1/2005 T 5/1/2005 T 7/1/2005 T 7/1/2006 T

Project Comments

Friday, April 2, 2004
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CONSTRUCTION PHASE

Procure Construction
(CCA Milestone)



=

Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
38 10924560 1 MNO-203 -R4.4/R4.7 0279 SR 203- NORTH VI LLAGE Construction xpm[ No |  Delivery | APL | ves |
Plan List
Location Description Work Description ROW Info %g% %’ %9;”
IN MAMMOTH LAKES FROM MAMMOTH KNOLLS "REALIGN AND Parcels cive
ROAD TO LAKE MARY ROAD (TC=$2404 ; WIDEN,SIGNALS,ETC." Utilit 4 Prog Code Prog FY Const$$ RW $$
STATE=$0) (KP R7.1/7.6) CONSTRUCTION OVERSIGHT thes = 1 200.000
ONLY
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ES  Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $2,000 Local , Oversight
PID Appr |Total Con Est Total Con Est  $2,000
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements T
PM Brad Mettam PH# (760) 872-5214 T}{Ee Agencx Name Date =
; Phase Completion
DM Unassigned PH# coP CTY MAMMOTH Phase Completion
PA&ED % RW. % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved
Current

Project Comments

Project established to provid

e construction oversight only.

Dist-EA  Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
39 |09-28790_ 1 INY -395 -99/100.8 0391 BI G PI NE REHAB Construction | xpM/| Yes Delivery[ Yes] APL [ ves
Plan List

Location Description Work Description ROW Info Proaram Status Doc ¥r
IN INYO COUNTY AT BIG PINE FROM 0.5 KM ROADWAY REHABILITATION parcels 18 | SHOPP Programmed 2000
SOUTH OF BUTCHER LANE TO SOUTH JUNCTION Utilities 8 Prog Code  Prog EY Const$$ RW $§
OF ROUTE 168 EAST —| 201.120 2004 $4,603  $395

Proi b £ lated C Esti Current Cost Estimate Funds Req Date CTC Vote Date

Project Documents

roject Documents scalatel ost Estimate 7/21/2003 1/22/2004

Env State CE Act _1/31/2002 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act 1/31/2002 District Est District Est $4,305
PID Appr 8/31/1999 [Total Con Est Total Con Est  $4,305 |
RIP e LOCAL OTHER
Project Rpt _8/31/1999 R/W Est $695 CAPT
Agreements S
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date '
; Phase Completion
DM Truman Denio PH# (760) 872-0733 PER Ehase Completion
PA&ED_100 % RW_100 % PS&E_98 % CON_0 %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [10/2/2003 ] [10/1/2003 | [ ]
Approved 2/1/2002 2/1/2002 4/1/2002 8/1/2003 8/1/2003 10/1/2003 11/12/2003 2/1/2004 12/1/2004
Current 1/31/2002 A 1/1/2002 A10/21/2002A 7/30/2003 A 10/31/2003A11/14/2003A 3/1/2004 T 5/1/2004 T 12/1/2004 T
Past Due

Project Comments

Because of a lack of 2003/04 RW allocation, RW Cert was delayed 3 months (8/1/03-->10/31/03).
CTC voted funds on 1/22/04. HQ Advertise 3/1/2004, Bid Opening 3/30/2004.

*Escalated at 3%
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Caltrans Central Region
Project Status Report

=

XPM Download 3/24/2004

PMCS Download 3/26/2004

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
40109-30170_ 1 INY -395 - 115/129.5 0413 BI SHOP / M LL CREEK CAPM Construction xpm[ Yes]  Delivery[Yes] APL [ o |
Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;O\ZH
IN AND NEAR BISHOP FROM JAY STREET TO THE RESURFACE ROADWAY (PCAPM) Parcels N/R el
MONO COUNTY LINE (PORTIONS) (KP Utilities 1| Proa Code  Prog FY Const$$ RW $8
185.0/R208.4) - | 201.121 2004 $2,745 $0
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 2/5/2003
Env State CE Act __2/5/2003 Structure Est Structure Est $0 Component Funding
Env Federal __EX  Act _2/5/2003 District Est District Est $2,745
PID Appr 10/10/2000 |Total Con Est Total Con Est  $2,745
. RIP up LOCAL OTHER
Project Rpt 10/10/2000 R/W Est $0 CAPT
Agreements T
PM Brad Mettam PH# (760) 872-5214 Type Adgency Name Date =
. ; p
DM Maintenance Design PH# Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 11/15/2000 2/14/2003 10/2/2002 12/3/2002 10/1/2004 9/1/2005
Current 11/15/2000A 2/14/2003 A 2/25/2003 A 12/3/2002 A 10/1/2004 T 9/1/2005 T

Project Comments

2002 SHOPP. Construction funded in the 3/4 year of the 02 SHOPP

Plan to advertise prior to 7/1/03 using the 'risk advertisement' guidelines.
This should be constructed in the summer of 03.

As of 06/01/03, SHOPP allocation not available, project is RTL and in HQ.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
41]09-30180_ 1 MNO-395 - 36.1/93.1 0414 SANDHOUSE / DEVIL'S GATE CAPM  Construction | xPM| Yes Delivery[ Yes ] APL [ No
Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
NEAR CRESTVIEW FROM 0.6 KM S OF BALD MTN. RESURFACE ROADWAY (PCAPM)  parcels  N/R S s AU
RD TO LITTLE WALKER RD (PORTIONS) (KP Utilities 1| ProaCode Prog FY Const$s RW$S
58.1/149.7) —| 201121 2004 $2,930  $0
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 5/5/2003
Env State CE Act _9/8/2000 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act 2/6/2003 District Est District Est $2,868
PID Appr 10/10/2000 |Total Con Est Total Con Est  $2,868 |
RIP P LOCAL OTHER
Project Rpt _10/10/2000 R/W Est $2 CAPT
Agreements S
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date
DM Maintenance Design PH# Bhase Lompletion
PA&ED_100 % RW_100 % PS&E_98 % CON %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 7/1/2003 | [ ]
Approved 11/15/2000 6/5/2003 7/1/2003 8/1/2004 10/1/2004 9/1/2005
Current 11/15/2000A 6/5/2003 A 7/25/2003 A 8/1/2004 T 10/1/2004 T 9/1/2005 T

Project Comments

2002 SHOPP. Construction is funded in the 3/4 fiscal year
Hope to Advertise before 7/1/03, with construction in the summer of 03.
As of 06/01/03, SHOPP allocation is not available, project is RTL and in HQ>
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CLOSE-OUT PHASE

Project Close Out
(End Project Milestone)



=

Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
42 09-21311_ 1 MNO-395 -44.5/51.3 0176 RUSH CREEK FOUR- LANE CLOSEOUT XPM Delivery | Yes | ﬂ| No |
Plan List
Location Description Work Description ROW Info ﬁ@ %’ d %9?
IN MONO COUNTY NEAR LEE VINING FROM 2.4 KM WIDEN HIGHWAY Parcels 35 rogramme
SOUTH OF SOUTH JUNCTION ROUTE 120 TO 1.0 Utilities 4 Prog Code Prog FY Const$$ RW $$
KM NORTH OF JUNCTION ROUTE 120 —| 025.713 2000 $20,811 $707
Proi b Escalated C Esti Current Cost Estimate Funds Reqg Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 9/7/1999 1/20/2000
Env State ND  act _8/27/1997 Structure Est Structure Est $4,257 Component Funding
Env Federal __Fl Act _9/12/1997 District Est District Est $16,047 RIP . IIP
PID Appr 12/21/1987 |Total Con Est Total Con Est $20,304
. RIP up LOCAL OTHER
Project Rpt ~ 1/15/1993 R/ Est $931 CAPT 2 250 19.268
Agreements T
PM Brad Mettam PH# (760) 872-5214 Type  Agency Name Date —$0  _$4.990
Phase Completion
DM Bart Delacruz PH# (760) 872-0630
PA&ED_100 % RW_100 % PS&E_100 % CON_99 %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | |1 | 10/1/2003
Approved 8/27/1997 4/26/1998  8/27/1997 4/24/1998  9/2/1999  9/13/1999 10/22/1999 11/18/1999 1/24/2000 3/29/2000 10/1/2002
Current 8/27/1997 A 4/26/1998 A 8/27/1997 A 4/24/1998 A 9/2/1999 A 9/13/1999 A 10/22/1999A11/18/1999A 1/24/2000 A 3/29/2000 A 8/4/2003 A

Project Comments

Construction complete. CCA adjusted to 10/01/03 to allow for plant establishment

Dist-EA  Phase County-Route-Post Mile  PPNO Project Name Project Phase
43109-28430_ 1 INY -6 -.1/8.4 0382 LAV CAPM CLOSEOUT
Location Description Work Description ROW Info

IN INYO AND MONO COUNTIES NEAR BISHOP

FROM WYE ROAD TO 0.2 KM SOUTH OF
CHALFANT ROAD

Project Documents

RESURFACE EXISTING

*Escalated Cost Estimate

ROADWAY  parcels

Utilities 0

Current Cost Estimate

Program Information

XPM| Yes Delivery| Yes | APL | ves

Plan List
Program Status Doc Yr
SHOPP Programmed 2000
Prog Code Prog FY Const$$ RW $3$
201.121 2003 $5,423 $0
Funds Req Date CTC Vote Date

6/3/2002 6/3/2002

Env State CE Act 10/27/1999 Structure Est Structure Est ___ $0 Component Eunding
Env Federal Act District Est District Est $2,388
PID Appr 8/31/1999 [Total Con Est Total Con Est  $2,388 |
RIP e LOCAL OTHER
Project Rpt _10/27/1999 R/W Est $0 CAPT
Agreements S
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date '
; Phase Completion
DM Truman Denio PH# (760) 872-0733 Ehase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_50 %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | |1 | 9/1/2003
Approved 10/27/1999 3/1/2001 5/1/2002 5/1/2002 7/1/2002  8/30/2002  1/1/2003 9/1/2003
Current 10/27/1999A 3/1/2001 A 4/10/2002 A 8/14/2001 A 5/2/2002 A 8/19/2002 A 12/9/2002 A 12/18/2003A

Project Comments

Under construction.
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ct Caltrans Central Region XPM Download  3/24/2004

Project Status Report PMCS Download 3/26/2004
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
4410928810 1 MNO-158 - 0/ 6 0392 JUNE LAKE CAPM cLoseouT | xpm[ves] Delivery[ yes] APL [ ves ]
Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;OEJ”
IN MONO COUNTY IN AND NEAR JUNE LAKE FROM RESURFACE ROADWAY Parcels rogramme
SOUTH JUNCTION ROUTE 395 TO 0.2 KM NORTH Utilities 1 Prog Code Prog FY Const$$ RW $$
OF POWER HOUSE ROAD — | 201.121 2003 $2,298  $2
Proi b Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
Project Documents il
roject Documents scalated Cost Estimate 7/29/2002 10/3/2002
Env State CE Act 10/27/1999 Structure Est Structure Est $0 Component Funding
Env Federal __EX  Act 10/22/1999 District Est District Est $2,204
PID Appr 8/31/1999 |Total Con Est Total Con Est  $2,204
. RIP up LOCAL OTHER
Project Rpt ~ 8/31/1999 R/ Est $0 CAPT
Agreements T
PM Brad Mettam PH# (760) 872-5214 Type Adgency Name Date
Phase Completion
DM Bart Delacruz PH# (760) 872-0630
PA&ED_100 % RW_100 % PS&E_100 % CON_10 %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | \ | 10/1/2003
Approved 10/27/1999 2/1/2001 8/1/2001 8/1/2002 8/1/2002 10/1/2002 12/1/2002 3/1/2003 11/1/2003
Current 10/27/1999A 8/1/2001 A11/16/2001A 8/27/2002 A 7/1/2002 A 10/2/2002 A 12/23/2002A 3/12/2003 A 10/14/2003A

Project Comments
Bid awarded 03/04/03. Construction being staged to occur following completion of Mono County TEA sidewalk project in June Lake.
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INACTIVE SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



=

Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
45 09-26870_ K INY -395 -0/120 0333 I NYO SCAN Candidate XPM Delivery | | APL | No |
Plan List
Location Description Work Description ROW Info :%g% ISta_tut_s DZOO;OEJ”
IN INYO AT VARIOUS LOCATIONS SCAN / HAR SYSTEM Parcels nactve
Utilities 0 Prog Code Prog FY Const$$ RW $3$
201.315
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $700
PID Appr |Total Con Est Total Con Est $700
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements G
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
. . Phase Completion
DM Brian McElwain PH# (760) 872-0671
PA&ED % RW, % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved
Current

Project Comments

Dist-EA  Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
46 | 09-28830_ K MNO-270 - 0/9.8 0393 SR 270 CAPM Candidate xPM| No Delivery APL [ No
Plan List
Location Description Work Description ROW Info Erogram Sta_tu§ Doc Yr
NEAR BRIDGEPORT FROM JCT. RTE. 395 TO 9.5  CAPM - THICK BLANKET parcels NIR S IR AU
KM EAST "OF COYOTE SPRINGS ROAD, EAST Utilites 1 Prog Code  Prog EY Const$$ RW $§
JCT." (KPX000.0-X015.8) L

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State CE  Act Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $1,500
PID Appr |Total Con Est Total Con Est  $1,500 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date '
; Phase Completion
DM Unassigned PH# Bhasc Comp clion
PA&ED, % RW. % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current
Project Comments
Friday, April 2, 2004 25 *Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 3/24/2004

PMCS Download 3/26/2004

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
47109-30380_ K INY -0 -L5948 0419 Candidate xpm[ No | Delivery[ ] APL [No |
Plan List
Location Description Work Description ROW Info :%g% ISta_tut_s DZOO;O\ZH
"IN INYO, MONO AND KERN COUNTY" AT VARIOUS SLOPE STABILIZATION Parcels nactive
LOCATIONS Utilities Prog Code Prog FY Const$$ RW $$
201.310
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $3,000
PID Appr |Total Con Est Total Con Est  $3,000
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements G
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
: Phase Completion
DM Unassigned PH Phase Completion
- - PA&ED % RW. % PS&E % CON %
EM Gail Miller PH# (559) 243-8222
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved
Current
Project Comments
Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
48 |09-30090_ K MNO-395 - 69.6/ 106.3 0408 GREEN LAKE / WALKER CANYON CAPM  Candidate xPM| No Delivery APL [ No
Plan List
Location Description Work Description ROW Info Program Sta_tu§ e 1
NEAR BRIDGEPORT FROM JUNCTION RTE. 270 TO RESURFACE ROADWAY (CAPM) Parcels S0l Inactive A
0.8 KM S/O SWAUGER CANYON ROAD (PORTIONS) . Prog Code Prog EY Const$$ RW $%
Utilities
(KPX112.0/171.1) 201.121
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE  Act Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $1,300
PID Appr |Total Con Est Total Con Est  $1,300 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date '
; Phase Completion
DM Unassigned PH# Bhasc Comp clion
PA&ED, % RW. % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved
Current

Project Comments

Friday, April 2, 2004
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Caltrans

Central Region

XPM Download 3/24/2004

Project Status Report PMCS Download 3/26/2004
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
49 09-30440_ K MNO-395 - 73/118 0425 MONO PASSI NG LANES Candidate XPM Delivery | | &| No |
Plan List
Location Description Work Description ROW Info :%g% ISta_tut_s DZOO;O\ZH
— nactive
IN MONO COUNTY ON ROUTE 395 AT VARIOUS CONSTRUCT PASSING LANES Parcels
LOCATIONS (KPX117.5-189.9) Utilities 0 | Proa Code  Prog FY Const$$ RW $8
201.310
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est Structure Est $0 Component Funding
Env Federal _ ND__ Act District Est District Est $0
PID Appr |Total Con Est Total Con Est $0
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements G
PM Brad Mettam PH# (760) 872-5214 Type Adgency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
- PA&ED % RW. % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved
Current
Project Comments
Inactive.
Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
50 | 09-30160_ K MNO-395 -R12.6/R58.3 0412 LONG VALLEY/ CEMETARY CAPM Candidate xPM| No Delivery APL [ No
Plan List
Location Description Work Description ROW Info Program Sta_tu§ e 1
NEAR TOMS PLACE FROM 3.7 KM NORTH ROCK ~ RESURFACE ROADWAY (CAPM)  parcels SHOPP Inactive 2004
CREEK ROAD TO JCT. RTE. 167 (PORTIONS) Utilities 0 Prog Code Prog FY Const$$ RW $$
(KPX20.3-93.8) —| 201.121
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE  Act Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $3,445
PID Appr [Total Con Est Total Con Est  $3,445 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date
; Phase Completion
DM Unassigned PH# Bhasc Comp clion
PA&ED, % RW. % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

2004 SHOPP CANDIDATE. 5/02/01 - THIS PROJECT IS INACTIVE.

Friday, April 2, 2004
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Caltrans Central Region
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PMCS Download 3/26/2004

oftrans
51 Dist-EA PhaseCounty-Route-Post Mile

Project Name Program Information
09-26230_ 1 INY -395 - 30.5/ SAGE FLAT DRAINAGE xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN INYO COUNTY NEAR OLANCHA AT 0.8 KM CONSTRUCT DRAINAGE CHANNEL MINOR Active 2003
NORTH OF SAGE FLAT DRIVE
Prog Code Funds Req Date
201.150 5/15/2002
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State ND_ act _7/7/2000 Parcels ___1 Utilities ___2 StructureEst  _ $0 | 7/18/2002
Env Federal Act District Est $179
Component Funding

PID Appr Total Con Est  $179 | A
Project Rpt _12/12/2000 R/W Est $1
PM Tim Shultz PH# (760) 872-5211 Adreements
DM Bart Delacruz PH# (760) 872-0630 Type Agency Name Date Amount

- PER BLM o7(Bate OAmount
EM Mike Donahue PH# (559) 243-8157 Type Agency Name Date Amount
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 7/1/2002 7/1/2002
ACTUAL 7/7/2000  1/23/1998 5/20/2002  1/28/2002  6/7/2002  10/21/2002 12/16/2002

Project Comments

Delayed to 2002/03 due to funding constraints

52 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31310_ 1 MNO-0 -L5710 MONO SANDER RACKS XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN MONO COUNTY AT VARIOUS LOCATIONS INSTALL HOIST SYSTEMS MINGR Active 2003
Prog Code Funds Req Date
201.352 9/19/2002
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act Parcels _ NIR__ Utilities___0 Structure Est  _ $0 11/7/2002
Env Federal Act District Est $500
Component Funding
PID Appr Total Con Est $500 | A
Project Rpt 9/8/2002 R/W Est $0
PM John Fox PH# (760) 872-5207 Agreements
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 9/24/2002 12/1/2002 12/1/2002 1/1/2003 2/1/2004 3/7/2003 8/28/2003
ACTUAL 9/8/2002 9/9/2002
Project Comments
Friday, April 2, 2004 28
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Caltrans Central Region
Minor Status Report

PMCS Download 3/26/2004

oftrans
53 Dist-EA PhaseCounty-Route-Post Mile

Project Name Program Information
09-30950_ 1 MNO-395 - 63/ 63.3 CONWAY SLOPES PHASE Il xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY NEAR LEE VINING FROM 0.8 KM SLOPE PLANTING PHASE | MINOR Active 2003
SOUTH TO 0.3 KM SOUTH OF VIRGINIA LAKES
ROAD Prog Code Funds Req Date
201.150 8/30/2002
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  act _8/13/2002 Parcels__N/R__ Utilities__ 0 Structure Est  _ $0 4/3/2003
Env Federal Act District Est $426
Component Funding
PID Appr Total Con Est  $426 | A
Project Rpt _ 8/27/2002 R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Steve Miller PH# (559) 230-3134
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 7/1/2002 6/1/2002  6/1/2002  10/1/2002  9/1/2002
ACTUAL 8/27/2002 8/30/2002 8/30/2002 10/25/2002 4/28/2003  6/30/2003

Project Comments

[54]

Dist-EA PhaseCounty-Route-Post Mile Project Name

Program Information

09-29910_ 1  MNO-395 - 76.4/ 76.8 BRIDGEPORT SIDEWALKS XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN MONO COUNTY AT BRIDGEPORT FROM HAYES REPLACE SIDEWALKS MINOR Active 2003
STREET TO KIRKWOOD STREET
Prog Code Funds Req Date
201.120 12/12/2002
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE Act _8/13/2001 parcels NIR Utilities O Structure Est ___ $0 4/3/2003
Env Federal Act District Est $238
Component Funding
PID Appr Total Con Est $238 | A
Project Rpt 12/9/2002 R\ Est $0
PM John Fox PH# (760) 872-5207 Agreements
DM Rick Moberly PH# (760) 872-0745
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600

TARGET 10/1/2001 12/1/2002 1/1/2003 5/1/2002  10/1/2002

ACTUAL 12/9/2002 12/26/2002 1/2/2003  1/21/2003  4/14/2003  6/5/2003
Project Comments
DELAYED TO 2002/03

Friday, April 2, 2004 29
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Caltrans Central Region
Minor Status Report

PMCS Download 3/26/2004

Project Name

oftrans
55 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-31170_ 1 INY -0 -L5709 INDEPENDENCE M.S. TRUCK SHED xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN INDEPENDENCE AT INDEPENDENCE UPGRADE EXISTING FACILITY MINOR Active 2004
MAINTENANCE STATION
Prog Code Funds Req Date
201.352
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State ND_ - Act Parcels __1 Utilities __2 Structure Est 80
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $387
PM John Fox PH# (760) 872-5207 Adreements
DM Rick Moberly PH# (760) 872-0745
EM_Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 10/1/2003 1/1/2004  1/1/2004  1/1/2004
ACTUAL

Project Comments

Dist-EA PhaseCounty-Route-Post Mile Project Name

Program Information

(]

09-32010_ 1 INY -395-75.5/77.3 FORT INDEPENDENCE RUMBLE STRIPS

Location Description

FROM 0.7 KM NORTH OF FORT INDEPENDENCE RD
TO 7.3 KM S OF BLACK ROCK SPRINGS RD (KP
121.5/124.4)

Work Description
INSTALL SHOULDER RUMBLE STRIPS

Current Cost Estimate

Project Documents Right of Way Info

xPM[_No APL
List
Program Status Doc Yr
MINOR Active 2004
Prog Code Funds Req Date
201.010

CTC Vote Date

Env State Act Parcels _N/R_ Utilities__0 Stucture Est __ $0
Env Federal Act District Est $40
Component Funding
PID Appr Total Con Est $40 | A B
Project Rpt R/W Est $0
PM Unassigned PH# Agreements
DM Unassigned PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report pA & ED  Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 11/14/2003
Project Comments
Friday, April 2, 2004 30
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PMCS Download 3/26/2004

Project Name

oftrans
57 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-31380_ 0 MNO-395 - 52.8/ 53 LEE VINING GAX EX AVALANCHE SYSTEM xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR LEE VINING FROM 0.3 KM SOUTH TO 0.2 KM INSTALL GAZ.EX AVALANCHE SYSTEM MINOR Active 2004
NORTH PICNIC GROUNDS ROAD (KPX85.0/85.3)
Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels __N/R _ Utilities__0 Structure Est 80
Env Federal Act District Est $500
Component Funding
PID Appr Total Con Est  $500 | A
Project Rpt R/W Est $5
PM John Fox PH# (760) 872-5207 Adreements
DM John Fox PH# (760) 872-5207
EM_Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

Dist-EA PhaseCounty-Route-Post Mile Project Name

Program Information

(=]

09-31260_ 1 MNO-395 - 86/ 86.4 SWAUGER CANYON ROAD DRAINAGE

IMPROVEMENTS

Work Description
DRAINAGE IMPROVEMENT

Location Description
IN MONO COUNTY NEAR SONORA JUNCTION
FROM 1.3 KM SOUTH OF SWAUGER LANE

Current Cost Estimate

Project Documents Right of Way Info

CE $0

xPM[_No APL
List
Program Status Doc Yr
MINOR Active 2004
Prog Code Funds Req Date
201.130

CTC Vote Date

Env State Act Parcels __N/R__ Utilities___ 0 Structure Est %0 1/22/2004
Env Federal Act District Est $200
Component Funding
PID Appr Total Con Est $200 | A
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Agreements
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 8/15/2003 11/1/2004 12/1/2003 12/1/2003 5/15/2004
ACTUAL 8/28/2003 8/11/2003 10/2/2003  3/1/2004
Project Comments
Friday, April 2, 2004 31
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Minor Status Report

PMCS Download 3/26/2004

Project Name

oftrans
59 Dist-EA PhaseCounty-Route-Post Mile

Program Information

[+]

09-31720_ 0 INY -0 -L5709 INDEPENDENCE MAINTENANCE STATION E xpm[ No | APL
List

Location Description Work Description Program Status Doc Yr
IN INYO CO AT THE INDEPENDENCE REMODELING MAINTENANCE STATION MINOR Active 2005
MAINTENANCE STATION

Prog Code Funds Req Date

201.351
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date

Env State Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $750

Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Unassigned PH#
EM_Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 11/1/2004
ACTUAL
Project Comments
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31210_ 1 INY -136-3.3/10.5 DOLOMITE LOOP CULVERTS XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR KEELER FROM 1.0 KM EAST OF OWENS REPLACE AND/OR ABANDON CULVERTS MINOR Active 2005
RIVER BR. TO 3.5 KM WEST OF MALONE STREET
. (KPX 5.3/16.9) Prog Code Funds Req Date
201.120

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $500
Component Funding
PID Appr Total Con Est $500 | A
Project Rpt R/W Est $5
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report pA & ED  Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 10/1/2004 10/1/2004
ACTUAL
Project Comments
Friday, April 2, 2004 32




e

Caltrans Central Region
Minor Status Report

PMCS Download 3/26/2004

Project Name

oftrans
61 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-29870_ 1 KER -58 - 90.5/ TEHACHAPI SALT SHED PAVING xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR TEHACHAPI AT EASTBOUND OFF-RAMP GRADE AND PAVE TO DRAIN RUNOFF MINOR Active 2005
FROM RTE 202 (KP 145.6)
Prog Code Funds Req Date
201.352
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Act Parcels __N/R _ Utilities __1 Structure Est 80
Env Federal Act District Est $300
Component Funding
PID Appr Total Con Est  $300 | A
Project Rpt _ 8/27/2002 R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Rick Moberly PH# (760) 872-0745
EM Tom Dayak PH# (760) 872-0690
CM Roger Henderson PH# (661) 824-5440
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 10/1/2004  1/1/2003  12/1/2004
ACTUAL 8/27/2002 8/13/2002

Project Comments

Dist-EA PhaseCounty-Route-Post Mile Project Name

Program Information

[=]

09-30790_ 1 MNO-0 -L5712 MC GEE CREEK MECHANICS FACILITY XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR TOMS PLACE AT THE MCGEE CREEK ADD MECHANICS FACILITY & WASH BAY MINGR Active 2005
MAINTENANCE STA.
Prog Code Funds Req Date
201.351 2/25/2003
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE Act 10/11/2002 Parcels __NR Utilities___ 0 Structure Est  __ $624
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $624 | A
Project Rpt R/W Est $0
PM Bart DelaCruz PH# (760) 872-0630 Agreements
DM Bart Delacruz PH# (760) 872-0630
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 12/1/2002 1/1/2003 1/1/2003 2/1/2003
ACTUAL 1/15/2003  11/18/2002 2/26/2003

Project Comments

Friday, April 2, 2004
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Caltrans Central Region
Minor Status Report

PMCS Download 3/26/2004

Project Name

oftrans
63 Dist-EA PhaseCounty-Route-Post Mile
09-30700_ 1 MNO-108-0/15

Location Description

NEAR SONORA JUNCTION FROM TUOLUMNE
COUNTY LINE TO JUNCTION ROUTE 395
(VARIOUS) (KPX 0.0/24.3)

Project Documents

SONORA DRAINAGE-IV

Work Description
DRAINAGE IMPROVEMENTS

Right of Way Info Current Cost Estimate

Program Information

xpm[ o ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.150

CTC Vote Date

Env State ND_ - Act Parcels Utilities __1 Structure Est 80
Env Federal Act District Est $300
Component Funding
PID Appr Total Con Est  $300 | A
Project Rpt R/W Est $5
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Truman Denio PH# (760) 872-0733
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 11/1/2001 11/1/2004 11/1/2004  1/1/2005  2/1/2005
ACTUAL
Project Comments
64 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-29510_ 0 MNO-158 - 5.4/5.7 REVERSE CREEK DRAINAGE-I| XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR JUNE LAKE FROM 0.8 KM SOUTH TO 0.3 KM UPGRADE CULVERT MINGR Active 2005
SOUTH OF POWER HOUSE ROAD
(KPX008.7-X009.2) Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels __5 Utilities __2 Stucture Est __ $0
Env Federal __ EX  Act District Est $200
Component Funding
PID Appr Total Con Est $200 | A
Project Rpt R/W Est $46
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Bart Delacruz PH# (760) 872-0630
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report pA & ED  Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 1/1/2000 12/1/2001 12/1/2004 12/1/2004 1/1/2005
ACTUAL 6/16/2003
Project Comments
2003 Standby Minor
R/W PARCELS SHOWN ARE PERMITS TO ENTER.
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Project Name

Program Information

oftrans
65 Dist-EA PhaseCounty-Route-Post Mile

09-29520. 0 MNO-167 - 2/ WILSON CREEK RSP xpm[ No ] APL
List
Location Description Work Description Program Status Doc Yr
NEAR MONO LAKE AT 3.2 KM EAST OF JCT. INSTALL RSP MINOR Active 2005
ROUTE 395 (KPX003.2)
Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State ND_ - Act Parcels __1 Utilities __0 Structure Est 80
Env Federal __EX Act District Est $750
Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $5
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Bart Delacruz PH# (760) 872-0630 Type Agency Name Date Amount
OTH BLM 0
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 1/1/2000 2/1/2003  2/1/2004  3/1/2003 4/1/2003 9/1/2003
ACTUAL
Project Comments
>> 2004 MINOR B Standby
66 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-29450_ 0 MNO-203 - 5.8/ 8.6 SR 203 TRAFFIC SURVEILLANCE XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc Yr
IN MAMMOTH LAKES FROM OLD MAMOTH ROAD INSTALL CLOSED CIRCUIT TV MINOR Active 2005
TO JUNCTION ROUTE 395 (KPX009.3-X013.8)
Prog Code Funds Req Date
201.315

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $170
Component Funding
PID Appr Total Con Est $170 | A
Project Rpt R/W Est $0
PM Tim Shultz PH# (760) 872-5211 Adreements
DM Phil Graham PH# (760) 872-5248
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 4/1/1999 1/1/2005  1/1/2005 _ 2/1/2005
ACTUAL

Project Comments
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Project Name

oftrans
67 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-29700_ 1 MNO-266 - 5/8 FISH LAKE VALLEY DRAINAGE xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR OASIS FROM 1.1 KM NORTH OF JCT. RTE. INSTALL NEW CULVERTS MINOR Active 2005
168 TO 6.0 KM SOUTH JCT. RTE. 168 (KPX 8.0-X
12.9) Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Act Parcels Utilities __2 Structure Est 80
Env Federal Act District Est $450
Component Funding
PID Appr Total Con Est  $450 | A
Project Rpt R/W Est $12
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Bart Delacruz PH# (760) 872-0630
EM_Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 11/1/2002 11/1/2002 11/1/2003  1/1/2003 4/1/2003  10/1/2003
ACTUAL
Project Comments
68 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31280_ 0 MNO-395 - 13.5/ 75.4 TRAFFIC OPS, IT PHASE | XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc Yr
NEAR TOMS PLACE 0.8 KM S OF CROWLEY "LAKE INSTALL CMS SIGNS MINOR Active 2005
DR OC, & NEAR BRIDGEPORT 1.4" KM S OF JCT
RTE 182 (KP 21.7 & 121.3) Prog Code Funds Req Date
201.315

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels _NR_ Utilities_2 Stucture Est __ $0
Env Federal Act District Est $200
Component Funding
PID Appr Total Con Est $200 | A
Project Rpt R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Jerry Gabriel PH# (760) 872-0671
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 3/8/2003 11/1/2003 11/1/2003 12/1/2003
ACTUAL 6/10/2003
Project Comments
CMS Signs at PM 26.5 & 75.4
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Project Name

oftrans
69 Dist-EA PhaseCounty-Route-Post Mile

09-29410_ 1 MNO-395-24.3/25.7 MAMMOTH FENCE

Location Description
NEAR TOM'S PLACE FROM 0.6 KM NORTH OF HOT

CREEK FISH HATCHERY TO 8.0 KM SOUTH OF
MAMMOTH SCENIC LOOP RD (KP 39.11/41.36)

Work Description
INSTALL DEER FENCE

Current Cost Estimate

Project Documents Right of Way Info

Program Information

xpm[ o ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.120

CTC Vote Date

Env State ND_ - Act Parcels __N/R _ Utilities __1 Structure Est 80
Env Federal _ ND  Act District Est $500
Component Funding
PID Appr Total Con Est  $500 | A
Project Rpt R/W Est $2
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Bart Delacruz PH# (760) 872-0630
EM Mike Donahue PH# (559) 243-8157
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 10/1/2002 12/1/2002  9/1/2003  12/1/2003
ACTUAL 12/16/2003 10/17/2003 _ 1/5/2004
Project Comments
2004 MINOR A. DELAY TO PROJECT DUE TO ARCHEOLOGICAL CONSTRAINTS.
70 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-28010_ 0 MNO-395 - 109.7/ 115.3 TOPAZ-LARSON TURN LANE XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR COLEVILLE FROM 0.5 KM SOUTH OF CONST. LEFT TURN POCKET MINGR Active 2005
LARSON LANE TO 1.0 KM NORTH OF TOPAZ LANE
(KPX176.5-X185.6) Prog Code Funds Req Date
201.310

Project Documents Right of Way Info Current Cost Estimate

CTC Vote Date

Env State ND_ - Act Parcels __5 Utilities __8 Stucture Est __ $0
Env Federal Act District Est $600
Component Funding

PID Appr Total Con Est $600 | A

Project Rpt R/W Est $135

PM Brian McElwain PH# (760) 872-0671 Adreements

DM Truman Denio PH# (760) 872-0733

EM Mike Donahue PH# (559) 243-8157

CM Luis Elias PH# (760) 872-5251

PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract

Information Project Report pA & ED  Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600

TARGET 12/1/2002 12/1/2003 12/1/2003 2/1/2004 2/1/2004 5/1/2004 12/1/2004
ACTUAL

Project Comments

2003/2004 CANDIDATE.
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Project Name

oftrans
71 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-31810_ 0 INY -190 - 88/ SAND DUNES PULL-OUT xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN INYO CO NEAR STOVE PIPE WELLS AT STOVE CONSTRUCT PULL-OUT MINOR Active 2006
PIPE WELLS SAND DUNES (KP 141.6)
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State ND_ - Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $300
Component Funding
PID Appr Total Con Est  $300 | A
Project Rpt R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Bart Delacruz PH# (760) 872-0630
EM_Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 5/1/2005
ACTUAL
Project Comments
72 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31880_ 0 INY -395-0/129.4 INYO-MONO GUIDE SIGNS XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN INYO AND MONO COUNTIES ON VARIOUS UPGRADE SIGN PANELS MINGR Active 2006
ROUTES AT VARIOUS LOCATIONS
Prog Code Funds Req Date
201.170

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Date

Env State Act Parcels Utilities 0 Stucture Est __ $0
Env Federal Act District Est $320
Component Funding
PID Appr Total Con Est $320 | A
Project Rpt R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Jerry Gabriel PH# (760) 872-0671
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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Project Name

oftrans
73 Dist-EA PhaseCounty-Route-Post Mile

Program Information

[74]

09-31520. 0 MNO-0 -L5717 SONORA MECHANIC'S FACILITY xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY AT THE SONORA CONSTRUCT MECHANICS FACILITY MINOR Active 2006
MAINTENANCE STATION
Prog Code Funds Req Date
201.352
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $600
Component Funding
PID Appr Total Con Est  $600 | A
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Rick Moberly PH# (760) 872-0745
EM_Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-30220_ 0 MNO-395 - 75.7/ 76.1 JACK SAWYER TURN LANE XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR BRIDGEPORT FROM 0.3 KM SOUTH TO 0.3 CHANNELIZATION MINGR Active 2006
KM NORTH OF JACK SAWYER RD. (KPX121.8/122.5)
Prog Code Funds Req Date
201.310

Current Cost Estimate

Project Documents Right of Way Info

CTC Vote Date

Env State ND_ - Act Parcels Utilities __0 Stucture Est __ $0
Env Federal __ ND  Act District Est $300
Component Funding
PID Appr Total Con Est $300 | A
Project Rpt R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Bart Delacruz PH# (760) 872-0630
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 7/1/2003 11/1/2003 11/1/2003 12/1/2003 2/16/2004
ACTUAL

Project Comments

2003/2004 Programmed.7/14/03 Project moved to 03/04 doc year. Culvert improvements under ND Env. Doc. 26 Locations.
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Project Name

Program Information

oftrans
75 Dist-EA PhaseCounty-Route-Post Mile

[=]

09-30010_ 0 MNO-395 - 96.5/ BUS CURVE ROCKFALL xpm[ No | APL
List

Location Description Work Description Program Status Doc Yr
NEAR SONORA JUNCTION AT 0.8 KM N/O WEST SLOPE CORRECTION MINOR Active 2006
WALKER RIVER BRIDGE #47-11 (KPX155.3)

Prog Code Funds Req Date

201.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date

Env State ND_ - Act Parcels Utilities __0 Structure Est 80
Env Federal __ND Act District Est $500

Component Funding
PID Appr Total Con Est  $500 | A
Project Rpt R/W Est $0
PM Tim Shultz PH# (760) 872-5211 Adreements
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 11/1/2005 11/1/2005 12/1/2005
ACTUAL
Project Comments
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31890_ 0 MNO-395 - 119/ 120.5 TOPEZ DRAINAGE XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc Yr
IN MONO CO AT TOPAZ LAKE FROM 3.28 KM N OF DRAINAGE SYSTEM REPLACEMENT MINOR Active 2006
THE JUNCTION WITH ROUTE 89 TO THE NEVADA
STATE LINE (KP 191.5/193.9) Prog Code Funds Req Date
201.120

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels Utilities 0 Stucture Est __ $0
Env Federal Act District Est $400
Component Funding
PID Appr Total Con Est $400 | A
Project Rpt R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Truman Denio PH# (760) 872-0733
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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Project Name

oftrans
77 Dist-EA PhaseCounty-Route-Post Mile
09-30620_ 1 INY -168 - .4/

Location Description

IN INYO AND MONO COUNTY ON VARIOUS
ROUTES AT VARIOUS LOCATIONS
(KPX0.3;1.0;11.7;0.6;13.7)

INSTALL LOOP DETECTORS

Work Description
TRAFFIC COUNT STATIONS

Project Documents

Right of Way Info Current Cost Estimate

Program Information

xem[ o | APL
List
Program Status Doc Yr
MINOR Active 2002
Prog Code Funds Req Date
201.310

CTC Vote Date

Env State CE  Act _9/29/2000 Parcels __NIR__ utilities _3 Structure Est 80
Env Federal Act District Est $88
Component Funding
PID Appr Total Con Est $88 B
Project Rpt _11/28/2000 R/W Est $0
PM Bryan Winzenread PH# (760) 872-0730 Adreements
DM Bryan Winzenread PH# (760) 872-0730
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 10/1/2001
ACTUAL 11/28/2000 10/1/2001 _ 3/2/2001 12/7/2001

Project Comments

Dist-EA

[=]

PhaseCounty-Route-Post Mile

Project Name

Program Information

09-29740_ 1 INY -0 -L5703 BISHOP BUNKER COVERS XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN BISHOP AT THE BISHOP MAINTENANCE CONST. COVERS FOR MATERIALS BUNKERS | MINOR Active 2003
STATION
Prog Code Funds Req Date
201.352
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act 10/14/1999 Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $115
Component Funding
PID Appr Total Con Est $115 | B
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Agreements
DM Rick Moberly PH# (760) 872-0745
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 10/1/2002 10/1/2002 7/1/2001  10/1/2001
ACTUAL 4/15/2002  11/14/2001 2/7/2003  6/26/2003

Project Comments

BUNKER COVERS AT

BISHOP MAINTENANCE STATION. THIS PROJECT WAS UNDER 09-28900_.
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oftrans
79 Dist-EA PhaseCounty-Route-Post Mile

Project Name Program Information
09-29810. 1 INY -0 -L5505 ELECTRICAL UPGRADE AT MAINTENANCE xpm[ No | APL
FACILITY IN BISHOP List
Location Description Work Description Program Status Doc Yr
IN BISHOP "AT THE EQUIPMENT SHOP, UPGRADE ELECTRICAL MINOR Active 2003
WAREHOUSE," "LAB,RADIO SHOP, & BUILDING
MTCE." Prog Code Funds Req Date
201.351
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date

Env State CE_ Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $100

Component Funding
PID Appr Total Con Est  $100 | 5
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Bart Delacruz PH# (760) 872-0630
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 11/1/2002  11/1/2002  12/1/2002
ACTUAL
Project Comments
>>2002/03 Standby Project
80 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-30750_ 1 INY -0 -L5506 DISTRICT 9/ SHOP 9 LANDSCAPE XPM| No APL
List

Location Description Work Description Program Sta_Fus Doc ¥r
IN BISHOP AT THE DISTRICT OFFICE STORM WATER MITIGATION & LANDSCAPE MINGR Active 2003

Prog Code Funds Req Date

201.220

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $40
Component Funding
PID Appr Total Con Est $40 | B
Project Rpt R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Lori Butler PH# (559) 230-3134
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report pA & ED  Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 2/1/2003  2/1/2003 _ 3/1/2003
ACTUAL
Project Comments
2002/2003 CANDIDATE.
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Project Name

oftrans
81 Dist-EA PhaseCounty-Route-Post Mile

09-31190_ 1 INY -0 -L5948

Location Description

IN INYO AND MONO COUNTY AT VARIOUS
MAINTENANCE STATIONS

Project Documents

Right of Way Info

INYO & MONO MTNC STATION LIGHTING

REPLACEMENT

Work Description
REPLACE EXISTING LIGHTING

Current Cost Estimate

Program Information

xem[ o | APL
List
Program Status Doc Yr
MINOR Active 2003
Prog Code Funds Req Date
201.352

CTC Vote Date

Env State CE At _5/7/2002 Parcels __NIR__ utilities _0 Structure Est 80
Env Federal Act District Est $175
Component Funding
PID Appr Total Con Est  $175 | 5
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 11/1/2002 11/1/2002  12/1/2002
ACTUAL 4/17/2002 9/23/2002

Project Comments

[=]

Dist-EA PhaseCounty-Route-Post Mile

Project Name

Program Information

09-29760_ 1 INY -168-16.1/

Location Description

NEAR BISHOP AT GRANDVIEW DRIVE 3.5 KM
WEST OF ROUTE 395 (KP 25.9)

Project Documents

Right of Way Info

MEADOW LANE DRAINAGE

Work Description
DRAINAGE IMPROVEMENT

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2003
Prog Code Funds Req Date
201.150

CTC Vote Date

Env State CE  Act _4/7/2000 Parcels _N/R_ Utilities_3 Stucture Est __ $0
Env Federal Act District Est $67
—— | Component Funding

PID Appr Total Con Est $67 B

Project Rpt __4/7/2000 R/W Est $3

PM Brian McElwain PH# (760) 872-0671 Adreements

DM Bart Delacruz PH# (760) 872-0630

EM Tom Dayak PH# (760) 872-0690

CM Rob Sanchez PH# (760) 872-0656

PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract

Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600

TARGET 10/23/1999 _ 4/7/2000 1/1/2003  5/22/2003 _ 3/1/2002 4/1/2002  9/1/2002
ACTUAL 4/7/2000 5/23/2003

Project Comments

Project Delayed to 2002/03 due to funding constraints
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oftrans
83 Dist-EA PhaseCounty-Route-Post Mile
-395 -

09-29070_ 1 INY

Location Description

IN INYO COUNTY - OLD COSCO MATERIAL SITE

RECLAMATION (KP 29.93)

Project Documents

18.6/ MATERIAL SITE PROJECT-2 xpm[ No | APL
List
Work Description Program Status Doc Yr
MATERIAL SITE RECLAMATION MINOR Active 2003
Prog Code Funds Req Date
201.210

Right of Way Info Current Cost Estimate

CTC Vote Date

Env State ND_ - Act Parcels __N/R _ Utilities__0 Structure Est 80
Env Federal Act District Est $117
| Component Funding

PID Appr Total Con Est $117 B . SMARA

Project Rpt R/W Est $0

PM John Fox PH# (760) 872-5207 Adreements

DM Mathew Goike PH# (760) 872-0714

EM Tom Dayak PH# (760) 872-0690

CM Rob Sanchez PH# (760) 872-0656

PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract

Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M378 M380 M410 M460 M480 M500 M600

TARGET 4/1/2003 1/1/2003 1/1/2003 10/1/2003  10/1/2003
ACTUAL 4/27/2000

Project Comments

2002/2003 CANDIDATE: INY-168-21.0; INY-395-18.6 & INY-395-118.6

Dist-EA

[84]

PhaseCounty-Route-Post Mile

Project Name Program Information

09-30600_ 1 INY

Location Description

NEAR OLANCHA AT THE INTERSECTION OF
SCHOOL ROAD AND ROUTE 395 (KPX 55.4)

Project Documents

-395 - 34.4/

SCHOOL ROAD INTERSECTION xPm| No APL
List
Work Description Program Status Doc Yr
INTERSECTION IMPROVEMENT MINOR Active 2003
Prog Code Funds Req Date
201.310

Right of Way Info Current Cost Estimate

CTC Vote Date

Env State CE At _8/31/2001 Parcels __1 Utilities __2 Stucture Est __ $0
Env Federal Act District Est $107
——— | Component Funding
PID Appr Total Con Est $107 | B
Project Rpt R/W Est $5
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Truman Denio PH# (760) 872-0733
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 2/1/2003  3/1/2003 _ 3/1/2003
ACTUAL 6/14/2002 11/6/2002 7/1/2003
Project Comments
PROJECT MOVED TO 2002/03
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Project Name

oftrans
85 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-28980_ 1 INY -395 - 74.9/ MATERIAL SITE PROJECT-4 xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN INYO AND MONO COUNTY AT VARIOUS RECLAMATION OF MATERIAL SITE MINOR Active 2003
LOCATIONS (KPX 120.5; 12.7; 85.1)
Prog Code Funds Req Date
201.240
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Act Parcels __N/R _ Utilities__0 Structure Est 80
Env Federal Act District Est $80
| Component Funding
PID Appr Total Con Est $80 B . SMARA
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Mathew Goike PH# (760) 872-0714
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 4/1/2002 3/1/2003  3/1/2003  3/1/2003 10/1/2003  10/1/2003
ACTUAL 2/19/2003 12/12/2003
Project Comments
INY-395-74.9; MNO-6-7.9; MNO-120-52.9
86 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31730_ 1 INY -395-118.6/ MATERIAL SITE # 116 BROCKMAN XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc Yr
IN INYO COUNTY - BROCKMAN MATERIAL SITE MATERIAL SITE RECLAMATION MINOR Active 2003
RECLAMATION (KP 190.86)
Prog Code Funds Req Date
201.210

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels _N/R_ Utilities__0 Stucture Est __ $0
Env Federal Act District Est $60
Component Funding
PID Appr Total Con Est $60 | B
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Agreements
DM Matthew Goike PH# (760) 872-0714
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report pA & ED  Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 3/12/2003 1/13/2003
Project Comments
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Project Name

oftrans
87 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-31180. 1 MNO-0 -L5717 SONORA EXHAUSTIAN xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR SONORA JCT. AT THE SONORA JUNCTION INSTALL EXHAUST FAN AT WASH BAY MINOR Active 2003
MAINTENANCE STATION #5717
Prog Code Funds Req Date
201.352
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Act Parcels __N/R _ Utilities__0 Structure Est 80
Env Federal Act District Est $4
Component Funding
PID Appr Total Con Est $4 B
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Rick Moberly PH# (760) 872-0745
EM_Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 5/13/2002 9/5/2002
Project Comments
88 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-29680_ 1 MNO-120 - 45.3/ BLACK CANYON DRAINAGE XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR BENTON HOT SPRINGS AT BLACK CANYON INSTALL CULVERTS MINGR Active 2003
ROAD (KPX072.9)
Prog Code Funds Req Date
201.120

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels _N/R_ Utilities__0 Stucture Est __ $0
Env Federal Act District Est $67
Component Funding
PID Appr Total Con Est $67 B
Project Rpt R/\W Est $7
PM John Fox PH# (760) 872-5207 Agreements
DM Rick Moberly PH# (760) 872-0745
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 3/1/2003  3/1/2003  4/1/2003 _ 4/1/2003
ACTUAL 5/7/2002
Project Comments
1601 Permit Required.
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Project Name

oftrans
89 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-29900_ 1 MNO-395 - 4.6/ SHERWIN VISTA POINT (SB) xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR BISHOP AT 7.4 KM N OF INYO COUNTY LINE VISTA POINT IMPROVEMENTS MINOR Active 2003
(KP 7.4)
Prog Code Funds Req Date
201.240
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est  $100 | 5
Project Rpt R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Steve Miller PH#
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 12/1/2002
ACTUAL
Project Comments
90 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-20020_ 1  MNO-395 - 19.9/ MATERIAL SITE PROJECT-3 XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN MONO COUNTY ON RTE 395 (KP 32.03) MATERIAL SITE RECLAMATION MINOR Active 2003
Prog Code Funds Req Date
201.210

Current Cost Estimate

Project Documents Right of Way Info

CTC Vote Date

Env State CE_ Act Parcels _N/R_ Utilities__0 Stucture Est __ $0
Env Federal Act District Est $91
o1 | Component Funding

PID Appr Total Con Est B . SMARA

Project Rpt R/W Est $0

PM John Fox PH# (760) 872-5207 Agreements

DM Mathew Goike PH# (760) 872-0714

EM Tom Dayak PH# (760) 872-0690

CM Rob Sanchez PH# (760) 872-0656

PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract

Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600

TARGET 4/1/2002 1/1/2003 1/1/2003 2/1/2003 10/1/2003 10/1/2003
ACTUAL 3/12/2003 12/12/2003

Project Comments

2002/2003 CANDIDATE: INY-190-33.1; INY-395-92.6 INY-395-123.7; MNO-395-19.9 MNO-395-71.5; MNO-395-91.6
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Project Name

oftrans
91 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-31000. 1 MNO-395 - 32.4/ CRESTVIEW SRR PHASE I xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR CRESTVIEW AT THE CRESTVIEW SAFETY CONNECT WATER SOURCE MINOR Active 2003
ROADSIDE REST (KPX 52.1)
Prog Code Funds Req Date
201.250
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act _12/4/2001 Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $111
Component Funding
PID Appr Total Con Est  $111 | 5
Project Rpt R/W Est $0
PM Brian Mcelwain PH# (760) 872-0671 Adreements
DM Brian McElwain PH# (760) 872-0671
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 11/28/2001 9/3/2002
Project Comments
92 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-29040_ 1  MNO-395 - 46.6/ BASELINE 1 (PROJECT 5) XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR LEEV INING AT CITY CAMP ROAD STATE RECLAMATION OF MATERIAL SITE MINOR Active 2003
MATERIAL SITE #190 (KPX075.0)
Prog Code Funds Req Date
201.240

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE  Act _3/0/2002 Parcels _NR__ utilities___0 Stucture Est __ $0
Env Federal Act District Est $26
$26 | Component Funding

PID Appr Total Con Est B . SMARA

Project Rpt R/W Est $0

PM John Fox PH# (760) 872-5207 Agreements

DM Mathew Goike PH# (760) 872-0714

EM Tom Dayak PH# (760) 872-0690

CM Luis Elias PH# (760) 872-5251

PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract

Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600

TARGET 4/1/2001 3/1/2003  3/1/2003  4/1/2003 12/1/2001  2/1/2002
ACTUAL 2/19/2003

Project Comments

PROJECT DELAYED TO 2002/03 - NO SEED AVAILABLE
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Project Name

Program Information

oftrans
93 Dist-EA PhaseCounty-Route-Post Mile

09-29430_ 1 MNO-395 - 109.3/ MILL CANYON DRAINAGE xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR COLEVILLE AT MILL CANYON ROAD INSTALL CULVERT MINOR Active 2003
(KPX175.9)
Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Act _#/10/2000 Parcels __1 Utilities __1 Structure Est 80
Env Federal Act District Est $75
Component Funding
PID Appr Total Con Est  $75 | 5
Project Rpt _4/10/2000 R/W Est $2
PM John Fox PH# (760) 872-5207 Adreements
DM Rick Moberly PH# (760) 872-0745
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 3/1/2002  2/1/2003  3/1/2002 3/1/2002  4/1/2002  4/1/2002
ACTUAL 4/10/2000 11/6/2001 1/23/2003
Project Comments
2002/2003 Standby.
94 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-30710_ 1 INY -0 -L5505 CONSTRUCT NEW RESTROOM AT SHOP 9 XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN BISHOP AT EQUIPMENT SHOP 29 CONST. NEW RESTROOM AT SHOP 29 MINOR Active 2004
Prog Code Funds Req Date
201.351 6/13/2002
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Aact L0/11/2001  pargels _ NIR - utilities 0O Structure Est__ $120
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $120 | B
Project Rpt _6/11/2002 R/W Est $0
PM John Fox PH# (760) 872-5207 Agreements
DM Rick Moberly PH# (760) 872-0745
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 8/1/2002  8/1/2002  6/10/2002  10/1/2002 2/3/2004
ACTUAL 6/11/2002 6/4/2002  10/16/2002 7/16/2003 1/21/2003

Project Comments

6/26/03.2002/2003 CANDIDATE.

7/21/03 ACCORDING TO DISTRICT ON 6/19/03 PROJECT RESCOPED TO MINOR B AND CHANGED TO 2004 DOC YEAR. CLOSED ZERO PHASE

Friday, April 2, 2004

49



e

Caltrans Central Region
Minor Status Report

PMCS Download 3/26/2004

Project Name

Program Information

oftrans
95 Dist-EA PhaseCounty-Route-Post Mile

09-31230. 1 INY -0 -L5708 DEATH VALLEY/BISHOP M.S.CANOPYS xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
AT DEATH VALLEY AND BISHOP MAINTENANCE CONSTRUCT CANOPY OVER WASH RACK MINOR Active 2004
STATIONS STATION
Prog Code Funds Req Date
201.352
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $220
Component Funding
PID Appr Total Con Est  $220 | 5
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Rick Moberly PH# (760) 872-0745
EM_Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 2/1/2004 2/1/2004 2/1/2004
ACTUAL
Project Comments
96 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31410_ 1 INY -0 -L5716 INYO/KERN NTCE, STA, LIGHTING XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN INYO AND KERN COUNTY AT VARIOUS INSTALL ENERGY EFFICIENT LIGHTING MINOR Active 2004
MAINTENANCE STATIONS
Prog Code Funds Req Date
201.352

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels _N/R_ Utilities__0 Stucture Est __ $0
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est $100 | B
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Agreements
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 6/19/2003
ACTUAL 12/12/2002
Project Comments
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Project Name

oftrans
97 Dist-EA PhaseCounty-Route-Post Mile

Program Information

[%]

09-31480_ 1 INY -0 -L5948 MNT. PASS SIGN UPGRADE xpm[ No | APL
List

Location Description Work Description Program Status Doc Yr
IN INYO/MONO & KERN COUNTIES ON ROUTE 395 UPGRADE MTN. PASS SIGNS MINOR Active 2004
AT VARIOUS LOCATIONS

Prog Code Funds Req Date

201.170
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date

Env State CE_ Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $100

Component Funding
PID Appr Total Con Est  $100 | 5
Project Rpt R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Jerry Gabriel PH# (760) 872-0671
EM_Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-30680_ 1 INY -127 -17.5/29.5 XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR SHOSHONE ON RTE. 127 FROM 1.8 KM N TO MAINT. THIN BLANKET MINGR Active 2004
21.1 KM N JCT. RTE. 178 W & ON RTE. 190 FROM
4.0 KM E TO 8.0 KM E OF DANTE'S VIEW ROAD Prog Code Funds Req Date
201.010

Project Documents Right of Way Info Current Cost Estimate

CTC Vote Date

Env State CE  Act 3/11/2002 Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $703
Component Funding
PID Appr Total Con Est $703 | B
Project Rpt R/W Est $0
PM PH# Agreements
DM PH#
EM PH#
CM PH#
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 6/1/2001
Project Comments
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Project Name

oftrans
99 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-31430_ 1 INY -168 - 21/ ZURICH PIT xpm[ No ] APL
List

Location Description Work Description Program Status Doc Yr
NEAR BIG PINE 0.5 KM EAST OF DEATH VALLEY MATERIAL SITE RECLAMATION MINOR Active 2004
ROAD (ZURIC PIT) (KPX 33.8)

Prog Code Funds Req Date

201.240
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date

Env State CE_ Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $50

Component Funding
PID Appr Total Con Est  $50 | 5
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Matthew Goike PH# (760) 872-0714 Type Agency Name Date Amount

COP BLM B 25,000
EM_Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 12/1/2002 12/1/2002  1/1/2003
ACTUAL
Project Comments
100 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-29470_ 1 INY -190 - 115.2/ ZABRISKIE POINT DRAINAGE XPM| No APL
List

Location Description Work Description Program Sta_Fus Doc Yr
NEAR FURNACE CREEK INN AT ZABRISKIE POINT DRAINAGE IMPROVEMENT MINOR Active 2004
ROAD (KPX185.4-X188.6)

Prog Code Funds Req Date

201.150

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $116
Component Funding

PID Appr Total Con Est $116 | B

Project Rpt R/W Est $0

PM John Fox PH# (760) 872-5207 Agreements

DM Mathew Goike PH# (760) 872-0671

EM Tom Dayak PH# (760) 872-0690

CM Rob Sanchez PH# (760) 872-0656

PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract

Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600

TARGET 4/1/1999 10/1/2003 10/1/2003 11/1/2003 4/1/2004  9/1/2004
ACTUAL

Project Comments
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Project Name

Program Information

oftrans
101 Dist-EA PhaseCounty-Route-Post Mile

00-31270_ 1 INY -395 - 10/ LITTLE LAKE ROAD BIOLOGICAL xpm[ No | APL
MITIGATION List
Location Description Work Description Program Status Doc Yr
NEAR LITTLE LAKE AT 1.0 KM SOUTH OF SOUTH PURCHASE LAND FOR ENVIR. MITIGATION MINOR Active 2004
LITTLE LAKE ROAD (KPX 1.4)
Prog Code Funds Req Date
201.120
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act 10/28/2002 Parcels __1 Utilities __0 Structure Est 80
Env Federal Act District Est $10
Component Funding
PID Appr Total Con Est  $10 | 5
Project Rpt R/W Est $70
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Tom Dayak PH# (760) 872-0690
EM_Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 10/1/2003 10/1/2003  11/1/2003
ACTUAL
Project Comments
102 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31220_ 1 INY -395 - 29/ OLANCHA/SAGE FLAT SAND/SALT BUNKERS XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR OLANCHA AT 0.6 KM NORTH OF SAGE FLAT CONSTRUCT SAND/SALT BUNKERS MINGR Active 2004
ROAD (KPX 46.7)
Prog Code Funds Req Date
201.352

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $75
Component Funding
PID Appr Total Con Est $75 | B
Project Rpt R/W Est $0
PM Brian Mcelwain PH# (760) 872-0671 Adreements
DM Brian McElwain PH# (760) 872-0671
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 2/1/2004  2/1/2004  2/1/2004
ACTUAL
Project Comments
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Project Name

oftrans
103 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-28690_ 1 INY -395-29.4/ INYO/MONO TRAFFIC OPS, IT PHASE I xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR COSO JUNCTION AT SAGE FLAT ROAD INSTALL WEATHER SENSING EQUIP. MINOR Active 2004
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est  $100 | 5
Project Rpt R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Jerry Gabriel PH# (760) 872-0671
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 12/1/2003 12/1/2003  1/1/2004 4/1/2004  9/1/2004
ACTUAL
Project Comments
104 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31840_ 1 INY -395-31.3/129.5 INYO-MONO SOFT MEDIAN BARRIER XPM| No APL
RUMBLE List
Location Description Work Description Program Sta_Fus Doc ¥r
IN INYO AND MONO COUNTIES ON ROUTE 395 SOFT BARRIERS MINOR Active 2004
FROM 1.3 KM N OF CARROL CREEK ROAD TO 1.2
KM S OF THE JCT OF RTE 270 "(KP INY Prog Code Funds Req Date
201.310

50.3/R208.4, MNO 0/R68.6)"
Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Date

Env State Act Parcels _N/R_ Utilities__0 Stucture Est __ $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est $120 | B
Project Rpt R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Stephen Winzenr PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 8/25/2003
Project Comments
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Project Name

oftrans
105 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-32030_ 1 INY -395-41.3/ xpm[ No ] APL
List
Location Description Work Description Program Status Doc Yr
IN INYO AND MONO COUNTIES AT VARIOUS MATERIAL SITE RECLAMATION MINOR Active 2004
LOCATIONS
Prog Code Funds Req Date
201.240
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $15
Component Funding
PID Appr Total Con Est  $15 | 5
Project Rpt R/W Est $0
PM Unassigned PH# Adgreements
DM Unassigned PH#
EM_Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
106 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31140_ 1 MNO-0 -L5712 MCGEE CREEK M.S. MOBIL HOME PADS XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR TOM'S PLACE AT THE MCGEE CREEK INSTALL MOBILE HOME PADS MINGR Active 2004
MAINTENANCE STATION
Prog Code Funds Req Date
201.352

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est $100 | B
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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Project Name

oftrans
107 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-31860_ 1 MNO-158 - 1.8/2.1 JUNE LAKE GAZEX UPGRADE xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY NEAR JUNE LAKE ON MOUNT UPGRADE CONTROL SYSTEM FOR AVALANCE | MINOR Active 2004
DOWNS (KP 2.9/3.4) SYSTEM (GAZEX)
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels __N/R _ Utilities__0 Structure Est 80
Env Federal Act District Est $89
Component Funding
PID Appr Total Con Est $89 B
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Mark Reistetter PH#
EM_Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 7/21/2003
Project Comments
108 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31910_ 1 MNO-203-5.7/5.8 LAUREL SIDEWALKS XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN MONO CO IN THE TOWN OF MAMMOTH LAKES SIDEWALK AND ADA NEW CURB RAMPS MINOR Active 2004
FROM OLD MAMMOTH RD TO LAUREL MOUNTAIN
RD (KP 9.17/9.35) Prog Code Funds Req Date
201.361

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels Utilities 0 Stucture Est __ $0
Env Federal Act District Est $80
Component Funding
PID Appr Total Con Est $80 B
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Agreements
DM Mark Reistetter PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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Project Name

oftrans
109 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-31900_ 1 MNO-395 - 0/ 120.5 MONO 395 GUARDRAIL UPGRADE xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN MONO CO AT VARIOUS LOCATIONS FROM PM GUARDRAIL UPGRADE MINOR Active 2004
0.0 TO 120.5 (KP 0.0/193.9)
Prog Code Funds Req Date
201.015
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Jerry Gabriel PH# (760) 872-0671
EM_Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
110 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31980_ 1 MNO-395 - 13.9/ XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN MONO COUNTY ON US 395 AT THE CROWLEY ADA RETROFIT OF CATTLEGUARD MINGR Active 2004
LAKE OVERCROSSING (KP 22.4)
Prog Code Funds Req Date

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels Utilities 0 Stucture Est __ $0
Env Federal Act District Est $3
Component Funding
PID Appr Total Con Est $3 | B
Project Rpt R/W Est $0
PM Unassigned PH# Adgreements
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
Friday, April 2, 2004 57
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Project Name

Program Information

oftrans
111 Dist-EA PhaseCounty-Route-Post Mile

09-31200_ 1 MNO-395 - 91/ 94 SONORA JCT. LAND BANK xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR SONORA JUNCTION FROM 1.0 KM SOUTH OF ENVIR. MITIGATION LAND BANK MINOR Active 2004
BURCHAM FLAT ROAD TO 0.3 KM NORTH OF
SKONORA JUNCTION (KPX146.4/151.3) Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Act Parcels __2 Utilities __0 Structure Est 80
Env Federal Act District Est $150
Component Funding
PID Appr Total Con Est  $150 | 5
Project Rpt R/W Est $100
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Tom Dayak PH# (760) 872-0690
EM_Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 10/1/2002 11/1/2002  11/1/2002
ACTUAL
Project Comments
112 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31820_ 0 KER -0 -L5724 TEHACHAPI SALT SHED R/W XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc Yr
IN KERN COUNTY AT THE TEHACHAPI PURCHASE RIGHT OF WAY MINOR Active 2005
MAINTENANCE STATION
Prog Code Funds Req Date
201.351

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels __1 Utilities 0 Stucture Est __ $0
Env Federal Act District Est $1
Component Funding
PID Appr Total Con Est $1 | B
Project Rpt R/W Est $834
PM John Fox PH# (760) 872-5207 Adreements
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Roger Henderson PH# (661) 824-5440
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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Project Name

oftrans
113 Dist-EA PhaseCounty-Route-Post Mile

Program Information

09-31870_ 1 KER -14 - 16.4/64.5 KERN 14/58 CALNEXUS xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN KERN COUNTY AT VARIOUS LOCATIONS ON INSTALL ROUTE EXIT NUMBER SIGNS MINOR Active 2005
ROUTES 14 AND 59
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $0 B
Project Rpt R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Jerry Gabriel PH# (760) 872-0671
EM Unassigned PH#
CM Roger Henderson PH# (661) 824-5440
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

7/21/03 according to disctirct need to update EA for later schedule. Install mileage-based interchange exit numbering and new mile markers. jp

114 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31930. 1 MNO-182-.7/1 BRIDGEPORT BLM LAND ACQUISITION xPM[ No APL
List
Location Description Work Description Program Status Doc Yr
IN MONO CO NEAR BRIDGEPORT FROM 1.2 KM E PRE DESIGN MAPPING OF RIGHT OF WAY MINOR Active 2005
OF THE JUNCTION WITH RTE 395 TO 0.2 KM W OF
COUNTY DUMP ROAD (KP 1.13/1.61) % Funds Reg Date

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels Utilities 0 Stucture Est __ $0
Env Federal Act District Est $10
Component Funding
PID Appr Total Con Est $10 B
Project Rpt R/W Est $10
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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Project Name

Program Information

oftrans
115 Dist-EA PhaseCounty-Route-Post Mile
09-31250_ - -

Location Description Work Description

Project Documents Right of Way Info

NORTH CONWAY SHOULDER EROSION

xpm[ o ] APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.150

Current Cost Estimate

CTC Vote Date
Structure Est

Env State Act Parcels Utilities
Env Federal Act District Est
Component Funding
PID Appr Total Con Est B
Project Rpt R/W Est
PM John Fox PH# (760) 872-5207 Adreements
DM Rick Moberly PH# (760) 872-0745
EM_Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
116 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31630_ 1 INY -190 - 9.8/140.7 190 R/W ACQUISITION XPM| No APL
List
Location Description Work Description Program SIEE Doc Yr
NEAR LONE PINE FROM JCT. RTE. 395 TO JCT. ESTABLISH R/W MINGR Active 2006
RTE. 127 (KPX15.8/226.4)
Prog Code Funds Req Date
201.310

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $50
Component Funding
PID Appr Total Con Est $50 | B
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Agreements
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report pA & ED  Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 1/16/2004
Project Comments
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Project Name

Program Information

oftrans
117 Dist-EA PhaseCounty-Route-Post Mile

09-31490. 1 MNO-0 -L5712 MCGEE & SONORA TREE PLANTING xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY AT MC GEE CREEK AND TREE PLANTING TO SCREEN MTCE. STA. MINOR Active 2006
SONORA MAINTENANCE STATIONS
Prog Code Funds Req Date
201.245
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $20
Component Funding
PID Appr Total Con Est  $20 | 5
Project Rpt R/W Est $0
PM Brian McElwain PH# (760) 872-0671 Adreements
DM Lori Butler PH# (559) 230-3134
EM_Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
118 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
09-31510_ 1 MNO-0 -L5712 MCGEE CREEK & SONORA ELECTRICAL XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN MONO COUNTY AT THE MC GEE CREEK AND UPGRADE ELECTRICAL MINGR Active 2006
SONORA MAINTENANCE STATIONS
Prog Code Funds Req Date
201.352

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE_ Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est $100 | B
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin Struc PS&E  District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
Friday, April 2, 2004 61
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119 Dist-EA Phase County-Route-Post Mile

Project Name

Program Information

09-30630 1 INY -168 -22.5/40.5

Location Description

IN INYO COUNTY NEAR BIG PINE AT VARIOUS
LOCATIONS

Project Documents

Right of Way Info

Work Description
THIN BLANKET OVERLAY

Current Cost Estimate

xpm[ No ] APL

List
Program Status Doc Yr
MAINTENANCE Active 2001

Prog Code
010.010

Funds Req Date

CTC Vote Date Prog FY
Env State CE_ Act Parcels __N/R__ Utilities__1 Structure Est  __ $0
Env Federal Act District Est $705
Component Funding
PID Appr Total Con Est  $705 |
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Agreements
DM Unassigned PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 4/20/2001 3/12/2001 _5/4/2001  6/25/2001 8/24/2001

Project Comments

120 Dist-EA Phase County-Route-Post Mile Project Name Program Information
09-30640 1  INY -395-25.8/31.2 I NYO- MONO SEAL COAT XPM| No APL
List
Location Description Work Description Program Sta_.tus B
IN INYO AND MONO COUNTIES AT VARIOUS CHIP SEAL MAINTENANCE  Active 2001
LOCATIONS Prog Code Funds Req Date
010.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State CE_ Act Parcels _NR__ utilities__1 Structure Est __ $0
Env Federal Act District Est $1,782
Component Funding
PID Appr Total Con Est  $1,782 |
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Unassigned PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 5/21/2001 3/27/2001 5/23/2001 6/25/2001 8/16/2001  11/2/2001
Project Comments
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121 Dist-EA Phase County-Route-Post Mile

Project Name

09-30270 1 MNO -0

Location Description

IN MONO COUNTY AT THE SONORA

MAINTENANCE STATION

Project Documents

-L5947

SONORA APRON

Work Description
REPLACE PCC APRON

Right of Way Info

Current Cost Estimate

Program Information

xpm[ No ] APL

List
Program Status Doc Yr
MAINTENANCE Active 2001

Prog Code
050.200

Funds Req Date

CTC Vote Date Prog FY
Env State CE_ Act Parcels Utilities __0 Structure Est  __ $0
Env Federal Act District Est $30
Component Funding
PID Appr Total Con Est  $30 |
Project Rpt R/W Est $0
PM Tim Shultz PH# (760) 872-5211 Agreements
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

>> Major Maintenance Project

19| Dist-EA Phase County-Route-Post Mile Project Name Program Information
09-31560 1  INY -395-11.7/25.8 COSO PCAPM XPM| No APL
List
Location Description Work Description Program Sta_.tus B
IN INYO COUNTY NEAR COSO JUNCTION FROM 2.8 CHIP SEAL PREVENTATIVE MAINTENANCE HADUERANES AR AU
KM SOUTH OF CINDER ROAD TO 0.6 KM NORTH OF Prog Code Funds Req Date
HAIWEE CANYON ROAD 20.80.010.
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State Act Parcels _NR__ utilities__1 Structure Est __ $0
Env Federal Act District Est $602
Component Funding

PID Appr Total Con Est $602 | A
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Rick Moberly PH# (760) 872-0745
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656

PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract

Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

TARGET
ACTUAL 2/18/2004 2/11/2004 2/13/2004  3/15/2004

Project Comments
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123 Dist-EA Phase County-Route-Post Mile

Project Name

09-31540 1 INY

Location Description

-395 - 54.8/ 59

IN & NEAR LONE PINE FROM 0.2 KM N OF DIAZ
LAKE ROAD TO 0.4 KM N OF PANGBORN LANE (KP

87.89/95.01)

Project Documents

LONE PINE PCAPM

Work Description
PREVENTATIVE MAINTENANCE USING A THIN
BLANKET OVERLAY

Right of Way Info Current Cost Estimate

Program Information

xpm[ No ] APL

List
Program Status Doc Yr
MAINTENANCE Active 2004

Prog Code
20.80.010.

Funds Req Date

CTC Vote Date Prog FY
Env State Act Parcels _NR__ Utilities _0 Structure Est  __ $0
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est  $750 | "
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Matthew Goike PH# (760) 872-0714
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 3/16/2004 2/20/2004 _ 3/9/2004

Project Comments

Project is opportunity to improve pavement and striping in community jp 72103.

104|Dist-EA Phase County-Route-Post Mile Project Name Program Information
09-31580 1  INY -395-59/65.5 BAMA GATES PCAPM XPM| No APL
List
Location Description Work Description Program Sta_.tus B
IN INYO COUNTY NEAR LONE PINE FROM 0.5 KM SEAL COAT MAINTENANCE  Active 2004
NORTH OF PANGBORN LANE TO 0.5 KM SOUTH OF Prog Code Funds Req Date
LOS ANGELES AQUEDUCT BRIDGE 20.80.010.
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State Act Parcels _NR__ utilities__0 Structure Est __ $0
Env Federal Act District Est $410
Component Funding

PID Appr Total Con Est $410 |
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656

PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract

Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

TARGET
ACTUAL 2/25/2004 2/11/2004  2/19/2004

Project Comments

Friday, April 2, 2004 64




=

Caltrans Central Region
Maintenance Status Report

PMCS Download 3/26/2004

affrans
125 Dist-EA Phase County-Route-Post Mile Project Name Program Information
09-30800 1 KER -0 -L5713 MJAVE MS TRUCK BAY DOORS xpMm[ No ] APL
List
Location Description Work Description PML,ZIQII%NANCE itf:__tus Bic i
IN MOJAVE AT THE MOJAVE MAINTENANCE REPAIR TRUCK BAY OVERHEAD DOORS chive
STATION Prog Code Funds Req Date
050.200
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State CE_ Act Parcels Utilities __0 Structure Est  __ $0
Env Federal Act District Est $5
Component Funding
PID Appr Total Con Est $5 |
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Agreements
DM Unassigned PH#
EM Unassigned PH#
CM Roger Henderson PH# (661) 824-5440
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

Dist-EA Phase County-Route-Post Mile

Project Name

Program Information

126

09-30830 1 MNO-0  -L5717

Location Description

NEAR SONORA JUNCTION AT THE SONORA
MAINTENANCE STATION

Project Documents

Right of Way Info

Work Description
INSTALL NEW CLARIFIER

Current Cost Estimate

xpm[ No APL
List

Program Status Doc Yr

MAINTENANCE  Active

Prog Code
050.200

Funds Req Date

CTC Vote Date Prog FY
Env State CE Act Parcels Utilities__ 0 Structure Est ___ $0
Env Federal Act District Est $40
Component Funding
PID Appr Total Con Est $40 |
Project Rpt R/W Est $0
PM John Fox PH# (760) 872-5207 Adreements
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
Friday, April 2, 2004 65
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